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December 21, 2015 Reference No. 086165-03-14 
 
 
Mr. Phil Richard  
Wisconsin Department of Natural Resources 
875 S 4th Avenue 
Park Falls, Wisconsin 54552 
 
Dear Phil: 
 
Re: Monthly Status Report – November 2015 
 Penta Wood Products Superfund Site 
 Siren, Wisconsin  

GHD Services Inc. (GHD) has prepared this monthly status report for the period of November 2015 for 
the Penta Wood Products Superfund Site (Site). The Site plan is shown on Figure 1. The project 
budget and costs are summarized in the following tables: 

• Table 1 summarizes the overall project costs with a comparison of all costs (original purchase 
order scope of work plus change order revised scope of work) against the original purchase order 
budget.  

• Table 2 summarizes Phase 02 (GHD accounting phase) costs associated with the original 
purchase order and scope of work. 

• Table 3 summarizes Phase 03 (GHD accounting phase) costs associated with the change order 
and revised scope of work (November 2015 through December 2016). 

• Table 4 sumarizes Phase 04 (GHD accounting phase) costs associated with the change order 
and revised scope of work (January 2017 through December 2017) 

1. Progress Made This Reporting Period 

Phase 02-Task 01 Routine groundwater extraction and treatment, LNAPL recovery and 
bioventing system operation, equipment maintenance and repair 

• The following tasks were completed as part of the routine remediation system operation, 
monitoring, and maintenance: 

- Operating, monitoring, and maintaining the groundwater and LNAPL extraction remediation 
system at pumping rates as summarized in Table 5 

- Backwashing the “pre-filter” granular activated carbon (GAC) unit 

- Changing bag filters 

http://www.ghd.com/
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- Collecting compliance water samples and coordinating laboratory analyses as summarized in 
Table 6 

• Other work completed included: 

- Project management and coordination 

- Preparing and submitting the Wastewater Discharge Monitoring Long Report for October 2015 

- Measuring groundwater and LNAPL levels in the unconfined (upper level) extraction wells and 
manually recovering LNAPL as summarized in Table 7 

- Providing notification with a corrective action to WDNR regarding a non-compliance 
associated with the remediation system water treatment system discharge 

• LNAPL recovery was performed in the unconfined extraction wells containing LNAPL. LNAPL 
skimming pumps were utilized in two extraction wells (EW06 and EW10) containing significant 
amounts of LNAPL. Manual bailing was performed to recover LNAPL in the remaining extraction 
wells containing LNAPL (EW05, EW12, and EW14). LNAPL was not detected in the remaining 
extraction wells (EW02, EW04, and EW13). LNAPL recovery data is summarized in Table 7.  

• The Long-Term Response Action Operation and Maintenance Plan – Addendum No. 1 was 
finalized.  

• The groundwater extraction and treatment system was shut down on November 23, 2015 to 
initiate the remediation system shutdown pilot study as conditionally approved by the United 
States Environmental Protection Agency (USEPA) in a letter dated November 17, 2015.GHD 
subcontractor costs/invoices included under Task 01 of this invoice: 

- General trash disposal (October 2015, Republic Services) 

Phase 02-Task 02 Waste characterization and coordination  
   (groundwater, LNAPL, GAC, filter cake)  

• No costs were billed to this task in the current invoice.  

Phase 02-Task 03 Waste disposal 

• No costs were billed to this task in the current invoice.  

Phase 02-Task 04 Housekeeping and grounds keeping  
(building, access roads, paths,CAMU, etc.) 

• Housekeeping tasks were completed in the building. 

Phase 02-Task 05 Monthly bioventing and soil gas monitoring (17 wells) 

• No costs were billed to this task in the current invoice. 

• The biovent system was not operated in November 2015, in accordance with normal protocol. The 
biovent system will remain off during the pilot study. 
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Phase 02-Task 06 Treatment system influent sampling and analysis (monthly, PCP) 

• The monthly influent sample was collected on November 2, 2015 for laboratory analysis of 
pentachlorophenol (PCP). The analytical data is summarized in Table 6. Influent PCP was 
detected at a concentration of 1,100 micrograms per liter (µg/L). The laboratory report is included 
in Attachment A.  

• A water sample was collected from the effluent of the lead carbon unit on November 2, 2015 to 
determine whether a carbon exchange was required. PCP was detected at a concentration of 
2.7 µg/L indicating that a carbon exchange was not necessary at that time. The analytical data is 
summarized in Table 6. The laboratory report is included in Attachment A. 

• This invoice includes laboratory analytical costs for influent sampling conducted on November 2, 
2015. Labor associated with the sampling is billed under Phase 02-Task 01, consistent with the 
project budget.  

Phase 02-Task 07 Treatment system effluent sampling and analysis (weekly, PCP) 

• The weekly effluent samples were collected on November 2, 10, and 17, 2015 for laboratory 
analysis of PCP. The analytical data is summarized in Table 6. The average effluent PCP 
concentration of 0.116 µg/L during November 2015 slightly exceeded the substantive WPDES 
permit limit of 0.1 µg/L. The laboratory reports are included in Attachment A. 

• This invoice includes laboratory analytical costs for effluent samples collected on October 19 and 
27, 2015 and November 2, 10, and 17, 2015. Labor associated with the sampling is billed under 
Phase 02-Task 01, consistent with the project budget.  

Phase 02-Task 08 Treatment system effluent sampling and analysis  
   (monthly, WI-DRO, naphthalene) 

• A monthly effluent sample was collected on November 2, 2015 for laboratory analysis of 
Wisconsin-Diesel Range Organics (WI-DRO) and naphthalene. The analytical data is summarized 
in Table 6. The data indicate that the system treated and discharged water in compliance with the 
substantive WPDES permit limits for naphthalene and WI-DRO. The laboratory report is included 
in Attachment A. 

• This invoice includes laboratory analytical costs associated with the effluent sample collected on 
the November 2, 2015. Labor associated with the sampling is billed under Phase 02-Task 01, 
consistent with the project budget.  

Phase 02-Task 09 Treatment system effluent sampling and analysis 
(quarterly, metals,chloride) 

• Quarterly effluent sampling and analysis was not required in November 2015.  

• This invoice includes laboratory analytical costs associated with the effluent sample collected on 
the October 19, 2015.  
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Phase 02-Task 10 Treatment system effluent sampling and analysis  
(annually, BTEX, phenol, dioxin) 

• No costs were billed to this task in the current invoice. Annual effluent sampling and analysis was 
not required in November 2015.  

Phase 02-Task 11 Semiannual groundwater and LNAPL level monitoring 

• No costs were billed to this task in the current invoice. Groundwater and LNAPL level monitoring 
as part of the semiannual groundwater sampling events was not required in November 2015.  

Phase 02-Task 12 Annual groundwater monitoring well sampling  
   (15 wells for PCP, BTEX, naphthalene, TAL metals, and  
   natural attenuation indicator parameters) 

•  Annual groundwater sampling was not required in November 2015. The annual groundwater 
sample analytical data from October 2015 was evaluated. 

Phase 02-Task 13 Semiannual groundwater monitoring well sampling 
   (5 wells for PCP, BTEX, naphthalene, TAL metals, and  
   natural attenuation indicator parameters) 

• No costs were billed to this task in the current invoice. Semiannual groundwater sampling was not 
required in November 2015.  

Phase 02-Task 14 Semiannual residential well sampling  
(6 private wells and onsite water supply well for PCP, BTEX and 
naphthalene) 

• Notification letters were issued to the residents providing the sampling results from October 2015.. 

Phase 02-Task 15 Semi-annual reporting 

• Portions of the Semiannual Report were prepared for the period between July and 
December 2015. 

Phase 02-Task 16 Monthly status reporting 

• The Monthly Status Report – October 2015 was prepared and subsequently submitted on 
December 1, 2015. 

• GHD participated in the monthly project status conference call with WDNR and USEPA on 
November 23, 2015. 

• The October 2015 Wastewater Discharge Monitoring Long Report was prepared and submitted 
electronically in the WDNR Web Access Management System (WAMS) on November 20, 2015. 

Phase 02-Task 17 Regulatory Communications 

• No costs were billed to this task in the current invoice. 
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Phase 02-Task 18 Site Safety Plan 

• No costs were billed to this task in the current invoice.  

Phase 02-Task 19 Site QA/QC Plan 

• No costs were billed to this ask in the current invoice. 

Phase 02-Task 20 Alternate remedy recommendation 

• A conference call was held with WDNR, USEPA, and GHD on November 5, 2015 to discuss 
USEPA’s preliminary comments on the Draft Remediation System Shutdown Pilot Study Work 
Plan, which primarily included a developing a baseline groundwater sampling scope of work, a 
bio-trap study, a contingency plan for restarting the remediation system, and a pilot study 
schedule. The work plan was subsequently revised to address USEPA’s comments and a draft 
work plan resubmitted on November 13, 2015. 

Phase 02-Task 21 WPDES permit update 

• No costs were billed to this task in the current invoice.  

Phase 02-Task 22 Heating/ventilation system repairs 

• No costs were billed to this ask in the current invoice.  

Phase 02-Task 23 Well repairs and surveying 

• No costs were billed to this task in the current invoice. 

Phase 03-Task 01 Well repairs 

• Well repairs were completed between November 23 and December 1, 2015. A summary of 
completed well repairs is included in Table 8. The drilling subcontractor costs will be included with 
a subsequent invoice. 

Phase 03-Task 02 Drilling and well installation 

• Drilling and well installation of monitoring wells MW29, MW30, and MW31 and drilling of borehole 
SB1 and was completed between November 23 and December 2, 2015.  

Phase 03-Task 03 System decommissioning 

• Work was completed in preparation of the remediation system decommissioning and cleaning 
activities scheduled to begin in January 2016. 

Phase 03-Task 04 Site safety plan 

• Work was completed to update of the site-specific health and safety plan.  

Phase 03-Task 05 Site QA/QC plan 

• No costs were billed to this task in the current invoice.  
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Phase 03-Task 06 Waste characterization 

• No costs were billed to this task in the current invoice.  

Phase 03-Task 07 Waste disposal 

• No costs were billed to this task in the current invoice.  

Phase 03-Task 08 Housekeeping and grounds keeping 

• No costs were billed to this task in the current invoice.  

Phase 03-Task 09 Quarterly groundwater/LNAPL level monitoring 

• No costs were billed to this task in the current invoice. The next quarterly groundwater/LNAPL 
level monitoring event is scheduled to be conducted during April 2016 

Phase 03-Task 10 Baseline groundwater well sampling 

• No costs were billed to this task in the current invoice. Baseline groundwater well sampling is 
scheduled to be conducted during April 2016.  

Phase 03-Task 11 Quarterly groundwater well sampling 

• No costs were billed to this task in the current invoice. The next quarterly groundwater well 
sampling event is scheduled to be conducted in July 2016.  

Phase 03-Task 12 Semiannual Residential Well Sampling 

• No costs were billed to this task in the current invoice. The next semiannual residential well 
sampling event is scheduled to be conducted in April 2016.  

Phase 03-Task 13 Quarterly reporting 

• No costs were billed to this task in the current invoice. A semiannual report will be submitted in 
January 2016 to document the period between July and December 2015. 

Phase 03-Task 14 Monthly Reporting 

• No costs were billed to this task in the current invoice.  

Phase 03-Task 15 Regulatory communications 

• No costs were billed to this task in the current invoice.  

Phase 03-Task 16 Microcosm and bio-trap study 

• Soil samples were collected from boreholes SB1 and MW29 for the microcosm study. A 
groundwater sample was also collected from borehole SB1 for the microcosm study. A 
groundwater sample will be collected from well MW29 during April 2016 for the microcosm study. 
The bio-trap study is scheduled to begin during April 2016. 
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Phase 03-Task 17 Shallow soil and sediment investigation 

• No costs were billed to this task in the current invoice.  

Phase 04-Tasks 01 through 09 

• No costs will be billed to these tasks until 2017.  

2. Problems Resolved 

• A written report was submitted to WDNR and USEPA on December 1, 2015 discussing the water 
treatment system discharge non-compliance and a corrective action. The groundwater extraction 
system was shut down on November 23, 2015, as approved by the USEPA to begin the 
remediation system shutdown pilot study. The system is expected to remain temporarily shutdown 
through 2019 during the pilot study. If the pilot study results are favorable, WDNR will request that 
the USEPA authorize that the system remain shutdown permanently. If the system is required to 
be restarted, the corrective action will include installing new granular activated carbon into all of 
the treatment vessels at the facility. Subsequent compliance sample analytical data would be 
evaluated to assess other potential system adjustments are appropriate to comply with the 
substantive permit requirements. 

3. Problem Areas and Recommended Solutions  

• Minor staining/discoloration, which may indicate the start of corrosion, was observed on the top 
and bottom welds of the carbon vessels during the carbon exchange in January 2015. No repairs 
were required. A thorough inspection of the carbon vessel interior lining will be conducted when 
the carbon is removed during January 2016. 

• The motor that operates the gas-fired furnace to heat the building is inoperable and requires 
repair. Since the remediation system will not operate for the foreseeable future, furnace 
repairs/replacement will not be completed. 

• The groundwater extraction pump in extraction well EW03 stopped operating during 
February 2015. The pump was removed during December 2015 and significant pitting in the riser 
piping and pump connection was observed. If future corrective actions indicate additional pumping 
is required, the riser piping will be replaced. 

4. Deliverables Submitted 

• Long-Term Response Action Operation and Maintenance Plan – Addendum No. 1  
(November 9, 2015) 

• Draft Remediation System Shut Down Pilot Study Work Plan (November 13, 2015) 

• October 2015 Wastewater Discharge Monitoring Long Report (November 20, 2015) 

• Residential Well Sampling Results letters (November 20, 2015) 
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• Monthly Status Report – October 2015 (December 1, 2015) 

• Remediation System Water Treatment Discharge Non-Compliance (December 1, 2015) 

5. Activities Planned Next Reporting Period 

• Prepare and submit the Monthly Status Report – December 2015. 

• Participate in the monthly status conference call. 

• Update the Site Safety Plan. 

• Survey top of casing elevations at all wells,  

• Complete system decommissioning  

• Complete waste characterization, profiling, and disposal 

6. Key Personnel Changes 

• Personnel changes were not necessary.  

7. Subcontractor Services 

GHD has retained the following subcontractors to provide services at the Site: 

• North Shore Environmental Construction, Inc. – system decommissioning and waste management 
and disposal 

• Maurer Power – potential remediation system electrical repair/service 

• Evoqua Water Treatment Technologies LLC – carbon supply and change out 

• Alar Chemical Sales – diatomaceous earth supply 

• Applied Air Systems – air compressor routine service and potential repairs 

• Anderson Pump and Process – bag filter supply 

• A-1 Septic – septic tank service 

• Austin Lake Landscaping – mowing 

• Republic Services – trash disposal 

• Moritz’s Lawn Care – snow plowing 

• Vadose Remediation Technologies – absorbent polymer sheeting supply to line spent carbon 
sacks 

• HC Building Inspection Services – building inspection to evaluate heating system efficiency 

• Field Environmental Instruments, Inc. – environmental field equipment supply 

• Nardini Fire Equipment Co., Inc. – fire extinguisher inspection 
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• C3D Testing Company – backflow preventer inspection 

• FCX Performance – extraction well flow meter supplies (O-rings) 

• Cascade Drilling, LP – installation of additional monitoring wells 

• Signarama – No trespassing signage for site 

8. Travel 

• To/from the Site for remediation system operation and modification  

9. Laboratories 

• GHD submitted all samples in November 2015 to TestAmerica Laboratories in North Canton, Ohio 
and Pittsburgh, Pennsylvania.  

10. Project Performance 

• Compliance sampling indicated that the November 2015 monthly average PCP effluent 
concentration was slightly above the substantive WPDES discharge permit limit. 

• With the exception of two minor remediation system shutdowns due to power outages, the daily 
groundwater extraction rates were maintained at approximately 28 gallons per minute (gpm).  

• Approximately 11.0 gallons of LNAPL were recovered during November 2015. A total of 
approximately 380.7 gallons of LNAPL have been recovered since the system modification in 
October 2014. 

Should you have questions, please do not hesitate to contact us. 

Sincerely, 

GHD 

 

Tim Ree 

TB/sb/23 
Encl. 
cc: Judy Fassbender, WDNR Madison (via email) 

David Swimm, WDNR Madison (via email) 
John Robinson, WDNR Wausau (via email) 
Gary Edelstein, WDNR Madison (via email) 
Tim Panzer, WDNR Madison (via email) 
Ron Frehner, GHD (via email) 
Brian Sandberg, GHD (via email) 
Pete Storlie, GHD (via email) 
Linda Martin, USEPA (via email) 
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GHD Project Number 086165

Purchase Order

Phase Description

Purchase Order 

Budget

Current

Invoice Cost

Previous 

Invoiced Cost

Total

Invoiced Cost

Purchase Order 

Budget 

Remaining

(through 

11/29/2015)

(through 

11/29/2015)

(through 

11/29/2015)

02 Purchase Order (Table 2)  $   1,271,421.94  $        24,607.79  $      142,198.11  $      166,805.90  $   1,104,616.04 

 $   1,271,421.94  $        24,607.79  $      142,198.11  $      166,805.90  $   1,104,616.04 

Change Order

Phase Description

Change Order 

Budget

Current

Invoice Cost

Previous 

Invoiced Cost

Total

Invoiced Cost

Change Order 

Budget 

Remaining

(through 

11/29/2015)

(through 

11/29/2015)

(through 

11/29/2015)

03 2015-2016 Change Order (Table 3)  $      751,912.27  $          9,143.53  $                     -    $          9,143.53  $      742,768.74 

04 2017 Change Order (Table 4)  $      140,152.84  $                     -    $                     -    $                     -    $      140,152.84 

 $      892,065.11  $          9,143.53  $                     -    $          9,143.53  $      882,921.58 

 $   1,271,421.94 33,751.32$        142,198.11$      175,949.43$      1,095,472.51$   

Note:

1

Table 1

Budget Summary

Penta Wood Products Superfund Site

Siren, Wisconsin

Project Costs

Project Costs

TOTAL BUDGET STATUS 
1

The total change order budget is less that the original purchase order budget.  For overall project budget tracking purposes, the 

combined costs for work completed under the original purchase order and the revised scope of work completed under the change 

order are compared against the original purchase order budget.

Purchase Order Total

Change Order Total

GHD 086165Richard23-T1-T4
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GHD Project Number 086165

Phase 02 - August 1, 2015 - July 31, 2017

Annual Tasks

Task Description Unit

Estimated 

Annual 

Quantity Unit Cost Annual Budget

Purchase Order 

Budget

Current

Invoice Cost

Previous 

Invoiced Cost

Total

Invoiced Cost

Purchase Order 

Budget 

Remaining

(8/1/2015-

7/31/2017)

(through 

11/29/2015)

(through 

11/29/2015)

(through 

11/29/2015)

01 Routine O&M Labor hours/rate estimated 

material equipment and rental 

costs and travel

1  $   319,744.46  $   319,744.46  $      639,488.92  $        16,274.74  $        62,841.36  $        79,116.10  $      560,372.82 

02 Waste characterization Labor hours/rate estimated 

material equipment and rental 

costs and travel

1  $       9,064.00  $       9,064.00  $        18,128.00  $                    -    $                    -    $                    -    $        18,128.00 

03 Waste disposal Costs plus markup 1  $     91,200.36  $     91,200.36  $      182,400.72  $                    -    $                    -    $                    -    $      182,400.72 

04 Housekeeping and grounds 

keeping 

Labor hours/rate estimated 

material equipment and rental 

costs and travel

1  $     17,889.60  $     17,889.60  $        35,779.20  $               39.75  $          1,960.00  $          1,999.75  $        33,779.45 

05 Monthly soil gas monitoring Each round 7  $       3,286.80  $     23,007.60  $        46,015.20  $                    -    $          5,525.48  $          5,525.48  $        40,489.72 

06 Treat syst inf (PCP) Each round 24  $            99.23  $       2,381.40  $          4,762.80  $             189.00  $             567.00  $             756.00  $          4,006.80 

07 Treat syst eff (PCP) Each round 52  $          226.73  $     11,789.70  $        23,579.40  $             898.61  $          2,798.10  $          3,696.71  $        19,882.69 

08 Treat syst eff (DRO, naphthalene) Each round 12  $          132.30  $       1,587.60  $          3,175.20  $             126.00  $             378.00  $             504.00  $          2,671.20 

09 Treat syst eff (metals, chloride) Each round 4  $          194.70  $          778.80  $          1,557.60  $               64.05  $                    -    $               64.05  $          1,493.55 

10 Treat syst eff (BTEX, phenol, 

dioxin)

Each round 1  $          495.60  $          495.60  $             991.20  $                    -    $                    -    $                    -    $             991.20 

11 Semi-annual GW/LNAPL level 

monitoring

Each round 2  $          894.00  $       1,788.00  $          3,576.00  $                    -    $             746.25  $             746.25  $          2,829.75 

12 Annual GW well sampling Each round 1  $     20,284.30  $     20,284.30  $        40,568.60  $             633.75  $        19,594.33  $        20,228.08  $        20,340.52 

Table 2

Purchase Order Budget Summary

Penta Wood Products Superfund Site

Project Costs

Siren, Wisconsin

Purchase Order Budget

GHD 086165Richard23-T1-T4
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GHD Project Number 086165

Phase 02 - August 1, 2015 - July 31, 2017

Annual Tasks

Task Description Unit

Estimated 

Annual 

Quantity Unit Cost Annual Budget

Purchase Order 

Budget

Current

Invoice Cost

Previous 

Invoiced Cost

Total

Invoiced Cost

Purchase Order 

Budget 

Remaining

(8/1/2015-

7/31/2017)

(through 

11/29/2015)

(through 

11/29/2015)

(through 

11/29/2015)

Table 2

Purchase Order Budget Summary

Penta Wood Products Superfund Site

Project Costs

Siren, Wisconsin

Purchase Order Budget

13 Semi-annual GW well sampling Each round 1  $       8,511.20  $       8,511.20  $        17,022.40  $                    -    $                    -    $                    -    $        17,022.40 

14 Semi-annual residential well 

sampling

Each round 2  $       5,388.18  $     10,776.35  $        21,552.70  $             321.50  $          5,067.13  $          5,388.63  $        16,164.07 

15 Semi-annual reporting Each 2  $       8,282.00  $     16,564.00  $        33,128.00  $             162.50  $          1,073.50  $          1,236.00  $        31,892.00 

16 Monthly status reporting Each 12  $       3,523.83  $     42,286.00  $        84,572.00  $          3,610.51  $          9,176.82  $        12,787.33  $        71,784.67 

17 Regulatory communications Pre-approved and determined by 

DNR

1  $     15,000.00  $     15,000.00  $        30,000.00  $                    -    $                    -    $                    -    $        30,000.00 

18 Site Safety Plan Estimated cost not to exceed 1  $       1,942.00  $       1,942.00  $          3,884.00  $                    -    $             275.50  $             275.50  $          3,608.50 

19 Site QA/QC Plan Estimated cost not to exceed 1  $       4,200.00  $       4,200.00  $          8,400.00  $                    -    $                    -    $                    -    $          8,400.00 

 $   599,290.97  $   1,198,581.94  $        22,320.41  $      110,003.47  $      132,323.88  $   1,066,258.06 

Additional Tasks

20 Alternate remedy recommendation 
1 Estimated cost not to exceed 1  $     27,750.00  $        27,750.00  $          2,287.38  $        28,408.51  $        30,695.89  $        (2,945.89)

21 WPDES permit updates Estimated cost not to exceed 1  $       3,288.00  $          3,288.00  $                    -    $                    -    $                    -    $          3,288.00 

22 Heating/ventilation system repairs Labor, material, and contractor 

costs

1  $     20,752.00  $        20,752.00  $                    -    $          1,787.50  $          1,787.50  $        18,964.50 

23 Well repairs Labor, material, and contractor 

costs

1  $     21,050.00  $        21,050.00  $                    -    $          1,998.63  $          1,998.63  $        19,051.37 

 $        72,840.00  $          2,287.38  $        32,194.64  $        34,482.02  $        38,357.98 

 $   1,271,421.94  $        24,607.79  $      142,198.11  $      166,805.90  $   1,104,616.04 

Notes:

1 Task 20 unit price estimated to increase by $3,000.00 due to additional work associated with evaluating existing monitoring well network, proposing additional well locations, confirming field locations; developing a 

microcosm and bio-trap study work plan; assessing microbial biological tools (BMTs) and environmental molecular diagnostics (EMDs).

Additional Tasks Subtotal

PURCHASE ORDER TOTAL

Annual Tasks Subtotal

GHD 086165Richard23-T1-T4
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GHD Project Number 086165

Phase 03 - November 1, 2015 - December 31, 2016

Task Description Unit

Estimated 

Quantity Unit Cost Budget

Current

Invoice Cost

Previous 

Invoiced Cost

Total

Invoiced Cost

Change Order 

Budget 

Remaining

(through 

11/29/2015)

(through 

11/29/2015)

(through 

11/29/2015)

01 Well repairs Lump sum 1  $     20,663.30  $     20,663.30  $          2,109.75  $                    -    $          2,109.75  $        18,553.55 

02 Drilling and well installation Lump sum 1  $     63,369.90  $     63,369.90  $          4,228.51  $                    -    $          4,228.51  $        59,141.39 

03 System decommissioning Lump sum 1  $     82,778.80  $     82,778.80  $             510.75  $                    -    $             510.75  $        82,268.05 

04 Site safety plan Plan 1  $       3,372.50  $       3,372.50  $             838.03  $                    -    $             838.03  $          2,534.47 

05 Site QA/QC plan Plan 1  $       6,829.50  $       6,829.50  $                    -    $                    -    $                    -    $          6,829.50 

06 Waste characterization Lump sum 1  $     20,810.00  $     20,810.00  $                    -    $                    -    $                    -    $        20,810.00 

07 Waste disposal Lump sum 1  $   173,149.00  $   173,149.00  $                    -    $                    -    $                    -    $      173,149.00 

08 Housekeeping and grounds keeping Lump sum 1  $     16,545.30  $     16,545.30  $                    -    $                    -    $                    -    $        16,545.30 

09 Quarterly groundwater/LNAPL level monitoring Event 4  $       3,471.65  $     13,886.60  $                    -    $                    -    $                    -    $        13,886.60 

10 Baseline groundwater well sampling Event 1  $     74,916.75  $     74,916.75  $                    -    $                    -    $                    -    $        74,916.75 

Table 3

2015-2016 Change Order Budget Summary

Penta Wood Products Superfund Site

Siren, Wisconsin

Project Costs

GHD 086165Richard23-T1-T4
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GHD Project Number 086165

Phase 03 - November 1, 2015 - December 31, 2016

Task Description Unit

Estimated 

Quantity Unit Cost Budget

Current

Invoice Cost

Previous 

Invoiced Cost

Total

Invoiced Cost

Change Order 

Budget 

Remaining

(through 

11/29/2015)

(through 

11/29/2015)

(through 

11/29/2015)

Table 3

2015-2016 Change Order Budget Summary

Penta Wood Products Superfund Site

Siren, Wisconsin

Project Costs

11 Quarterly groundwater well sampling Event 3  $     26,278.28  $     78,834.84  $                    -    $                    -    $                    -    $        78,834.84 

12 Semiannual residential well sampling Event 2  $       4,194.89  $       8,389.78  $                    -    $                    -    $                    -    $          8,389.78 

13 Quarterly reporting Report 4  $       8,339.00  $     33,356.00  $                    -    $                    -    $                    -    $        33,356.00 

14 Monthly reporting Report 14  $       2,792.65  $     39,097.10  $                    -    $                    -    $                    -    $        39,097.10 

15 Regulatory communications Pre-approved and determined by DNR 1  $     15,000.00  $     15,000.00  $                    -    $                    -    $                    -    $        15,000.00 

16 Microcosm and bio-trap study Lump sum 1  $     45,793.40  $     45,793.40  $          1,456.49  $                    -    $          1,456.49  $        44,336.91 

17 Shallow soil and sediment investigation Pre-approved and determined by DNR 1  $     55,119.50  $     55,119.50  $                    -    $                    -    $                    -    $        55,119.50 

 $   751,912.27  $          9,143.53  $                    -    $          9,143.53  $      742,768.74 
2015-2016

CHANGE ORDER TOTAL

GHD 086165Richard23-T1-T4
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GHD Project Number 086165

Phase 04 - January 1, 2017 - December 31, 2017

Task Description Unit

Estimated 

Quantity Unit Cost Budget

Current

Invoice Cost

Previous 

Invoiced Cost

Total

Invoiced Cost

Change Order 

Budget 

Remaining

(through 

11/29/2015)

(through 

11/29/2015)

(through 

11/29/2015)

01 Site safety plan Plan 1  $        1,310.50  $        1,310.50  $                     -    $                     -    $                     -    $          1,310.50 

02 Site QA/QC plan Plan 1  $        2,098.00  $        2,098.00  $                     -    $                     -    $                     -    $          2,098.00 

03 Housekeeping and grounds keeping Lump sum 1  $      15,381.60  $      15,381.60  $                     -    $                     -    $                     -    $        15,381.60 

04 Quarterly groundwater/LNAPL level monitoring Event 4  $        3,471.60  $      13,886.40  $                     -    $                     -    $                     -    $        13,886.40 

05 Semiannual groundwater well sampling Event 2  $      26,278.28  $      52,556.56  $                     -    $                     -    $                     -    $        52,556.56 

06 Semiannual residential well sampling Event 2  $        4,194.89  $        8,389.78  $                     -    $                     -    $                     -    $          8,389.78 

07 Semiannual reporting Report 2  $        6,201.00  $      12,402.00  $                     -    $                     -    $                     -    $        12,402.00 

08 Monthly reporting Report 12  $        1,594.00  $      19,128.00  $                     -    $                     -    $                     -    $        19,128.00 

09 Regulatory communications Pre-approved and determined by 

DNR

1  $      15,000.00  $      15,000.00  $                     -    $                     -    $                     -    $        15,000.00 

 $    140,152.84  $                     -    $                     -    $                     -    $      140,152.84 
2017

CHANGE ORDER TOTAL

Table 4

2017 Change Order Budget Summary

Penta Wood Products Superfund Site

Siren, Wisconsin

Project Costs

GHD 086165Richard23-T1-T4
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GHD 086165Richard23-T5

Date
Pumping Volume 

(gallons)

Average Daily Pumping 
Rate

(gallons per minute) Comments

11/1/2015 43,020 30
11/2/2015 41,274 29
11/3/2015 41,469 29
11/4/2015 41,350 29
11/5/2015 42,418 29
11/6/2015 41,354 29
11/7/2015 41,396 29
11/8/2015 41,207 29
11/9/2015 41,002 28
11/10/2015 39,414 27
11/11/2015 41,393 29
11/12/2015 41,177 29
11/13/2015 40,336 28
11/14/2015 13,598 9 System shutdown due to power outage
11/15/2015 0 0
11/16/2015 0 0
11/17/2015 22,468 16 System restarted after power outage shutdown
11/18/2015 33,846 24
11/19/2015 41,471 29
11/20/2015 41,658 29
11/21/2015 41,364 29
11/22/2015 41,113 29
11/23/2015 15,422 11 System shut down to initiate the pilot study

Table 5

Groundwater Extraction Summary
Penta Wood Products Superfund Site

Siren, Wisconsin
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CRA 086165Richard23-T6

Table 6

Groundwater Extraction System Influent and Effluent Analytical Data
Penta Wood Products Superfund Site

Siren, Wisconsin
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ug/L ug/L mg/L ug/L ug/L ug/L ug/L ug/L mg/L

Groundwater Influent Sample
1100 NA NA NA NA NA NA NA NA

Groundwater Lead GAC Effluent Sample
2.7 NA NA NA NA NA NA NA NA

Groundwater Effluent Sample
0.14 <0.069 <0.051 NA NA NA NA NA NA

0.047 J NA NA NA NA NA NA NA NA
0.16 NA NA NA NA NA NA NA NA

Notes:

ug/L - Concentrations listed with units of micrograms per liter
mg/L - Concentrations listed with units of milligrams per liter
< - Less than symbol indicates the analand was not detected above the reporting limit
WI DRO - Wisconsin Diesel Range Organics
NA - Not analyzed
J - Data qualifier indicates concentration was estimated
B - Compound was found in the blanke and sample

11/2/2015
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Depth to Depth to LNAPL Recovered LNAPL
Water LNAPL Thickness Volume

Well ID Date (feet) 1 (feet) 1 (feet) (gallons) Comments

EW02 2/18/2015 97.51 NP 0.00 NA Groundwater extraction rate increased to 10 gpm
EW02 2/20/2015 97.52 NP 0.00 NA
EW02 2/24/2015 97.59 NP 0.00 NA
EW02 3/10/2015 97.67 NP 0.00 NA
EW02 3/24/2015 97.76 NP 0.00 NA
EW02 4/10/2015 97.79 NP 0.00 NA
EW02 4/16/2015 97.76 NP 0.00 NA
EW02 5/8/2015 97.77 NP 0.00 NA Groundwater extraction rate increased to 12 gpm on 4/30/2015
EW02 5/21/2015 97.89 NP 0.00 NA
EW02 6/3/2015 97.92 NP 0.00 NA
EW02 6/16/2015 97.99 NP 0.00 NA
EW02 7/8/2015 98.12 NP 0.00 NA
EW02 7/21/2015 98.11 NP 0.00 NA
EW02 7/29/2015 98.11 NP 0.00 NA Groundwater extraction rate increased to 13.5 gpm
EW02 8/5/2015 98.18 NP 0.00 NA
EW02 8/19/2015 98.11 NP 0.00 NA
EW02 9/4/2015 97.83 NP 0.00 NA
EW02 9/21/2015 97.76 NP 0.00 NA
EW02 10/8/2015 97.72 NP 0.00 NA
EW02 10/22/2015 97.64 NP 0.00 NA
EW02 11/2/2015 97.58 NP 0.00 NA
EW02 11/23/2015 NM NM NM NA Groundwater extraciton pump turned off for pilot study

Total LNAPL Recovered 0.0

Table 7

LNAPL Thickness and Recovery Summary - Extraction Wells
Penta Wood Products Superfund Site

Siren, Wisconsin

GHD 086165Richard23-T7
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Depth to Depth to LNAPL Recovered LNAPL
Water LNAPL Thickness Volume

Well ID Date (feet) 1 (feet) 1 (feet) (gallons) Comments

Table 7

LNAPL Thickness and Recovery Summary - Extraction Wells
Penta Wood Products Superfund Site

Siren, Wisconsin

EW04 11/4/2014 114.30 NP 0.00 NA
EW04 12/11/2014 115.39 NP 0.00 NA
EW04 12/23/2014 115.34 NP 0.00 NA Groundwater extraction system shutdown pending carbon change-out

EW04 12/30/2014 115.26 NP 0.00 NA Groundwater extraction system remained shutdown pending carbon change-out

EW04 1/8/2015 115.22 NP 0.00 NA Groundwater extraction system remained shutdown pending carbon change-out
EW04 1/19/2015 115.23 NP 0.00 NA Groundwater extraction system restarted after carbon change-out
EW04 1/22/2015 115.36 NP 0.00 NA
EW04 1/30/2015 115.47 NP 0.00 NA
EW04 2/3/2015 115.48 NP 0.00 NA
EW04 2/13/2015 115.51 NP 0.00 NA
EW04 2/17/2015 115.48 NP 0.00 NA Groundwater extraction rate increased to 10 gpm
EW04 2/18/2015 115.51 NP 0.00 NA
EW04 2/20/2015 115.43 NP 0.00 NA
EW04 2/24/2015 115.53 NP 0.00 NA
EW04 3/10/2015 115.58 NP 0.00 NA
EW04 3/24/2015 115.67 NP 0.00 NA
EW04 4/10/2015 115.69 NP 0.00 NA
EW04 4/16/2015 115.69 NP 0.00 NA
EW04 5/8/2015 115.69 NP 0.00 NA Groundwater extraction rate increased to 12 gpm on 4/30/2015
EW04 5/21/2015 115.74 NP 0.00 NA
EW04 6/3/2015 115.75 NP 0.00 NA
EW04 6/16/2015 115.82 NP 0.00 NA
EW04 7/8/2015 115.93 NP 0.00 NA
EW04 7/21/2015 115.92 NP 0.00 NA
EW04 7/29/2015 115.91 NP 0.00 NA Groundwater extraction rate increased to 13.5 gpm
EW04 8/5/2015 115.97 NP 0.00 NA
EW04 8/19/2015 115.95 NP 0.00 NA
EW04 9/4/2015 115.78 NP 0.00 NA
EW04 9/21/2015 115.61 NP 0.00 NA
EW04 10/8/2015 115.58 NP 0.00 NA
EW04 10/22/2015 115.58 NP 0.00 NA
EW04 11/2/2015 115.45 NP 0.00 NA
EW04 11/23/2015 NM NM NM NA Groundwater extraciton pump turned off for pilot study

Total LNAPL Recovered 0.0

GHD 086165Richard23-T7
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Depth to Depth to LNAPL Recovered LNAPL
Water LNAPL Thickness Volume

Well ID Date (feet) 1 (feet) 1 (feet) (gallons) Comments

Table 7

LNAPL Thickness and Recovery Summary - Extraction Wells
Penta Wood Products Superfund Site

Siren, Wisconsin

EW05 11/4/2014 83.35 83.25 0.10 NA
EW05 11/6/2014 NM NM NM <0.1
EW05 11/7/2014 91.51 91.44 0.07 NA
EW05 11/11/2014 91.75 91.56 0.19 NA
EW05 11/12/2014 91.65 91.48 0.17 NA Temporary system shutdown due to alarm condition
EW05 11/17/2014 91.64 91.51 0.13 NA
EW05 12/1/2014 91.58 91.46 0.12 NA
EW05 12/8/2014 91.55 91.51 0.04 NA
EW05 12/11/2014 91.65 91.52 0.13 NA
EW05 12/23/2014 91.40 91.39 0.01 NA Groundwater extraction system shutdown pending carbon change-out

EW05 12/30/2014 91.37 91.36 0.01 NA Groundwater extraction system remained shutdown pending carbon change-out

EW05 1/8/2015 91.31 NP 0.00 NA Groundwater extraction system remained shutdown pending carbon change-out
EW05 1/19/2015 91.32 NP 0.00 NA Groundwater extraction system restarted after carbon change-out
EW05 1/22/2015 91.95 91.45 0.50 NA
EW05 1/30/2015 92.00 91.49 0.51 0.1 Measurements recorded prior to LNAPL removal
EW05 2/3/2015 92.17 91.54 0.63 NA
EW05 2/13/2015 92.14 91.54 0.60 NA Groundwater extraction pump turned off
EW05 2/17/2015 91.72 91.49 0.23 NA
EW05 2/20/2015 91.96 91.54 0.42 NA
EW05 2/24/2015 91.91 91.56 0.35 NA
EW05 2/27/2015 NM NM NM 0.3 Measurements recorded prior to LNAPL removal
EW05 3/10/2015 92.30 91.58 0.72 0.1 Measurements recorded prior to LNAPL removal
EW05 3/26/2015 92.42 91.62 0.80 NA
EW05 3/31/2015 NM NM NM 0.5
EW05 4/10/2015 92.50 91.71 0.79 NA
EW05 4/16/2015 92.51 91.69 0.82 NA
EW05 4/27/2015 NM NM NM 1.0
EW05 5/8/2015 92.03 91.70 0.33 NA
EW05 5/21/2015 92.34 91.76 0.58 1.0
EW05 6/3/2015 92.29 91.79 0.50 0.4
EW05 6/16/2015 92.40 91.86 0.54 0.3
EW05 7/8/2015 92.34 91.95 0.39 NA
EW05 7/10/2015 NM NM NM 0.5
EW05 7/21/2015 92.58 91.93 0.65 NA
EW05 7/23/2015 NM NM NM 0.5
EW05 7/29/2015 92.69 91.96 0.73 NA
EW05 8/5/2015 92.60 92.04 0.56 NA
EW05 8/7/2015 NM NM NM 0.3
EW05 8/19/2015 92.45 91.94 0.51 NA
EW05 8/21/2015 NM NM NM 0.3
EW05 9/4/2015 92.02 91.82 0.20 NA
EW05 9/11/2015 NM NM NM <0.1
EW05 9/21/2015 91.67 91.66 0.01 NA
EW05 10/8/2015 91.87 91.67 0.20 NA
EW05 10/22/2015 91.66 91.65 0.01 NA
EW05 11/2/2015 91.51 91.50 0.01 NA

Total LNAPL Recovered 5.5

GHD 086165Richard23-T7
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Depth to Depth to LNAPL Recovered LNAPL
Water LNAPL Thickness Volume

Well ID Date (feet) 1 (feet) 1 (feet) (gallons) Comments

Table 7

LNAPL Thickness and Recovery Summary - Extraction Wells
Penta Wood Products Superfund Site

Siren, Wisconsin

EW06 11/5/2014 111.22 98.06 13.16 12.0
EW06 11/12/2014 107.80 98.30 9.50 NA Temporary system shutdown due to alarm condition
EW06 11/17/2014 110.34 98.52 11.82 NA
EW06 11/24/2014 111.05 98.45 12.60 10.0
EW06 11/25/2014 105.63 98.55 7.08 NA
EW06 12/1/2014 108.60 98.53 10.07 NA
EW06 12/4/2014 109.35 98.48 10.87 NA
EW06 12/8/2014 101.90 97.89 4.01 NA
EW06 12/11/2014 111.91 98.01 13.90 NA Measurements recorded prior to LNAPL removal
EW06 12/11/2014 100.35 98.40 1.95 12.0 Measurements recorded immediately after LNAPL removal
EW06 12/15/2014 108.40 98.01 10.39 NA
EW06 12/23/2014 109.35 98.01 11.34 NA Measurements recorded prior to LNAPL removal

EW06 12/23/2014 99.50 98.35 1.15 13.0
Measurements recorded immediately after LNAPL removal, groundwater 
extraction system shutdown pending carbon change-out

EW06 12/30/2014 98.59 97.83 0.76 NA Groundwater extraction system remained shutdown pending carbon change-out

EW06 1/8/2015 99.00 97.92 1.08 NA Groundwater extraction system remained shutdown pending carbon change-out
EW06 1/19/2015 99.54 97.80 1.74 NA Groundwater extraction system restarted after carbon change-out
EW06 1/22/2015 111.10 98.18 12.92 NA
EW06 1/23/2015 98.90 98.50 0.40 12.0 Measurements recorded immediately after LNAPL removal
EW06 1/30/2015 109.35 98.22 11.13 NA
EW06 2/3/2015 112.61 98.22 14.39 12.0 Measurements recorded prior to LNAPL removal
EW06 2/13/2015 112.44 98.22 14.22 14.0 Groundwater extraction pump turned off
EW06 2/17/2015 101.95 98.12 3.83 NA
EW06 2/20/2015 105.20 98.18 7.02 NA
EW06 2/24/2015 105.37 98.02 7.35 8.0 Measurements recorded prior to LNAPL removal
EW06 3/10/2015 108.36 98.22 10.14 8.0 Measurements recorded prior to LNAPL removal
EW06 3/24/2015 NM NM NM 8.0 Not measured due to equipment breakdown
EW06 3/26/2015 105.87 98.21 7.66 NA
EW06 4/10/2015 105.55 98.39 7.16 10.0
EW06 4/16/2015 106.02 98.36 7.66 10.0
EW06 4/30/2015 106.33 98.47 7.86 8.0 Groundwater extraction rate increased to 6 gpm
EW06 5/8/2015 100.72 98.32 2.40 4.0
EW06 5/21/2015 106.84 98.27 8.57 10.0
EW06 6/3/2015 106.55 98.41 8.14 NA
EW06 6/4/2015 NM NM NM 10.0
EW06 6/16/2015 105.85 98.49 7.36 7.0
EW06 7/8/2015 107.10 98.42 8.68 20.0
EW06 7/10/2015 107.10 98.60 8.50 17.0
EW06 7/21/2015 107.90 98.54 9.36 17.0
EW06 7/29/2015 105.87 98.59 7.28 NA Groundwater extraction rate decreased to 3 gpm
EW06 8/5/2015 105.98 98.65 7.33 14.0
EW06 8/7/2015 NM NM NM 14.0
EW06 8/19/2015 103.95 98.51 5.44 10.0
EW06 9/4/2015 105.31 98.31 7.00 10.0
EW06 9/21/2015 104.49 98.28 6.21 10.0
EW06 10/8/2015 100.38 98.25 2.13 5.0
EW06 10/22/2015 105.54 98.23 7.31 8.0
EW06 11/2/2015 105.15 98.05 7.10 NA
EW06 11/5/2015 NM NM NM 8.0
EW06 11/23/2015 NM NM NM NA Groundwater extraciton pump turned off for pilot study

Total LNAPL Recovered 301.0

GHD 086165Richard23-T7
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Depth to Depth to LNAPL Recovered LNAPL
Water LNAPL Thickness Volume

Well ID Date (feet) 1 (feet) 1 (feet) (gallons) Comments

Table 7

LNAPL Thickness and Recovery Summary - Extraction Wells
Penta Wood Products Superfund Site

Siren, Wisconsin

EW10 11/4/2014 108.20 103.92 4.28 NA
EW10 11/5/2014 108.77 104.70 4.07 4.0
EW10 11/18/2014 107.60 104.35 3.25 NA
EW10 11/24/2014 107.45 103.94 3.51 0.0 LNAPL pump inoperable, unable to recover LNAPL
EW10 11/25/2014 107.50 103.91 3.59 NA
EW10 12/1/2014 107.30 104.14 3.16 NA
EW10 12/4/2014 107.33 104.11 3.22 NA Measurements recorded prior to LNAPL removal
EW10 12/4/2014 105.35 104.05 1.30 2.0 Measurements recorded immediately after LNAPL removal
EW10 12/8/2014 104.29 103.17 1.12 NA
EW10 12/11/2014 106.95 104.05 2.90 NA Measurements recorded prior to LNAPL removal
EW10 12/11/2014 105.46 104.12 1.34 2.0 Measurements recorded immediately after LNAPL removal
EW10 12/15/2014 106.68 104.00 2.68 NA
EW10 12/23/2014 107.25 103.91 3.34 NA Measurements recorded prior to LNAPL removal

EW10 12/23/2014 104.75 104.06 0.69 4.0
Measurements recorded immediately after LNAPL removal, groundwater 
extraction system shutdown pending carbon change-out

EW10 12/30/2014 104.59 103.00 1.59 NA Groundwater extraction system remained shutdown pending carbon change-out

EW10 1/8/2015 104.55 103.10 1.45 NA Groundwater extraction system remained shutdown pending carbon change-out
EW10 1/19/2015 104.70 103.00 1.70 NA Groundwater extraction system restarted after carbon change-out
EW10 1/22/2015 106.38 104.31 2.07 NA
EW10 1/23/2015 104.40 104.38 0.02 2.0 Measurements recorded immediately after LNAPL removal
EW10 1/30/2015 105.76 104.28 1.48 NA
EW10 2/3/2015 106.00 104.27 1.73 2.0 Measurements recorded prior to LNAPL removal
EW10 2/13/2015 106.82 104.24 2.58 3.0 Groundwater extraction pump turned off
EW10 2/17/2015 105.80 103.65 2.15 NA
EW10 2/20/2015 106.40 103.81 2.59 NA
EW10 2/24/2015 106.85 103.79 3.06 2.0 Measurements recorded prior to LNAPL removal
EW10 3/10/2015 107.80 103.81 3.99 2.0 Measurements recorded prior to LNAPL removal
EW10 3/24/2015 108.21 103.84 4.37 2.0 Measurements recorded prior to LNAPL removal
EW10 4/10/2015 108.96 103.86 5.10 3.0
EW10 4/16/2015 108.18 103.90 4.28 2.0
EW10 4/30/2015 107.81 103.84 3.97 2.0
EW10 5/8/2015 106.84 103.46 3.38 2.5
EW10 5/21/2015 107.46 103.62 3.84 2.5
EW10 6/3/2015 107.51 103.60 3.91 NA
EW10 6/4/2015 NM NM NM 2.5
EW10 6/16/2015 108.20 103.85 4.35 2.0
EW10 7/8/2015 108.53 103.96 4.57 3.0
EW10 7/10/2015 107.85 103.97 3.88 NA
EW10 7/21/2015 108.48 103.96 4.52 3.0
EW10 7/29/2015 108.10 104.00 4.10 NA
EW10 8/5/2015 108.85 104.00 4.85 2.5
EW10 8/19/2015 108.57 103.74 4.83 3.0
EW10 9/4/2015 108.91 103.60 5.31 3.0
EW10 9/21/2015 108.35 103.62 4.73 3.0
EW10 10/8/2015 107.72 103.33 4.39 2.5
EW10 10/22/2015 109.10 103.56 5.54 3.0
EW10 11/2/2015 109.50 103.27 6.23 NA
EW10 11/5/2015 NM NM NM 3.0

Total LNAPL Recovered 67.5

GHD 086165Richard23-T7
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Depth to Depth to LNAPL Recovered LNAPL
Water LNAPL Thickness Volume

Well ID Date (feet) 1 (feet) 1 (feet) (gallons) Comments

Table 7

LNAPL Thickness and Recovery Summary - Extraction Wells
Penta Wood Products Superfund Site

Siren, Wisconsin

EW12 11/4/2014 105.26 105.04 0.22 NA
EW12 11/6/2014 NM NM NM <0.1
EW12 11/7/2014 108.26 108.15 0.11 NA
EW12 11/11/2014 108.39 108.22 0.17 NA
EW12 11/12/2014 101.16 101.14 0.02 NA Temporary system shutdown due to alarm condition
EW12 11/17/2014 108.00 107.98 0.02 NA
EW12 12/8/2014 100.99 NP 0.00 NA
EW12 12/11/2014 108.98 108.97 0.01 NA
EW12 12/23/2014 109.75 NP 0.00 NA Groundwater extraction system shutdown pending carbon change-out

EW12 12/30/2014 101.10 100.88 0.22 NA Groundwater extraction system remained shutdown pending carbon change-out

EW12 1/8/2015 101.20 100.84 0.36 NA Groundwater extraction system remained shutdown pending carbon change-out
EW12 1/19/2015 101.35 100.85 0.50 NA Groundwater extraction system restarted after carbon change-out
EW12 1/22/2015 108.16 108.15 0.01 NA
EW12 1/30/2015 108.96 108.96 0.00 NA
EW12 2/3/2015 109.13 109.13 0.00 NA
EW12 2/13/2015 109.98 NP 0.00 NA Groundwater extraction pump turned off
EW12 2/17/2015 101.56 101.08 0.48 NA
EW12 2/20/2015 101.90 101.32 0.58 NA
EW12 2/24/2015 102.01 101.31 0.70 NA
EW12 2/27/2015 NM NM NM 0.1 Measurements recorded prior to LNAPL removal
EW12 3/10/2015 102.35 101.35 1.00 0.1 Measurements recorded prior to LNAPL removal
EW12 3/24/2015 102.45 101.33 1.12 NA
EW12 3/31/2015 NM NM NM 1.0
EW12 4/10/2015 102.22 101.36 0.86 NA
EW12 4/16/2015 102.32 101.36 0.96 NA
EW12 4/27/2015 NM NM NM 1.0
EW12 5/8/2015 101.99 101.19 0.80 NA
EW12 5/21/2015 102.39 101.40 0.99 1.0
EW12 6/3/2015 102.34 101.45 0.89 0.4
EW12 6/16/2015 102.27 101.50 0.77 0.3
EW12 7/8/2015 102.26 101.54 0.72 NA
EW12 7/10/2015 NM NM NM 0.5
EW12 7/21/2015 102.10 101.61 0.49 NA
EW12 7/23/2015 NM NM NM 0.5
EW12 7/29/2015 102.11 101.65 0.46 NA
EW12 8/5/2015 102.39 101.69 0.70 NA
EW12 8/7/2015 NM NM NM 0.3
EW12 8/19/2015 101.27 100.45 0.82 NA
EW12 8/21/2015 NM NM NM 0.1
EW12 9/4/2015 101.87 101.47 0.40 NA
EW12 9/11/2015 NM NM NM 0.3
EW12 9/21/2015 101.60 101.29 0.31 NA
EW12 10/1/2015 NM NM NM 0.2
EW12 10/8/2015 101.39 101.15 0.24 NA
EW12 10/22/2015 101.52 101.23 0.29 NA
EW12 11/2/2015 101.51 101.18 0.33 NA

Total LNAPL Recovered 5.9

GHD 086165Richard23-T7
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Depth to Depth to LNAPL Recovered LNAPL
Water LNAPL Thickness Volume

Well ID Date (feet) 1 (feet) 1 (feet) (gallons) Comments

Table 7

LNAPL Thickness and Recovery Summary - Extraction Wells
Penta Wood Products Superfund Site

Siren, Wisconsin

EW13 11/4/2014 111.48 NP 0.00 NA
EW13 12/11/2014 114.81 NP 0.00 NA
EW13 12/23/2014 115.11 NP 0.00 NA Groundwater extraction system shutdown pending carbon change-out

EW13 12/30/2014 107.34 NP 0.00 NA Groundwater extraction system remained shutdown pending carbon change-out

EW13 1/8/2015 107.27 NP 0.00 NA Groundwater extraction system remained shutdown pending carbon change-out
EW13 1/19/2015 107.33 NP 0.00 NA Groundwater extraction system restarted after carbon change-out
EW13 1/22/2015 115.05 NP 0.00 NA
EW13 1/30/2015 115.49 NP 0.00 NA
EW13 2/3/2015 115.28 NP 0.00 NA
EW13 2/13/2015 115.74 NP 0.00 NA
EW13 2/17/2015 117.05 NP 0.00 NA Groundwater extraction rate increased to 10 gpm
EW13 2/18/2015 119.19 NP 0.00 NA
EW13 2/20/2015 119.37 NP 0.00 NA
EW13 2/24/2015 119.50 NP 0.00 NA
EW13 3/10/2015 120.13 NP 0.00 NA
EW13 3/24/2015 116.72 NP 0.00 NA
EW13 4/10/2015 118.55 NP 0.00 NA
EW13 4/16/2015 120.92 NP 0.00 NA
EW13 5/8/2015 107.18 NP 0.00 NA Groundwater extraction pump turned off on 4/30/2015
EW13 5/21/2015 104.94 NP 0.00 NA
EW13 6/3/2015 105.88 NP 0.00 NA
EW13 6/16/2015 106.44 NP 0.00 NA
EW13 7/8/2015 107.42 NP 0.00 NA
EW13 7/21/2015 107.70 NP 0.00 NA
EW13 7/29/2015 107.91 NP 0.00 NA
EW13 8/5/2015 107.89 NP 0.00 NA
EW13 8/19/2015 107.80 NP 0.00 NA
EW13 9/4/2015 107.63 NP 0.00 NA
EW13 9/21/2015 107.63 NP 0.00 NA
EW13 10/8/2015 107.49 NP 0.00 NA
EW13 10/22/2015 107.72 NP 0.00 NA
EW13 11/2/2015 107.48 NP 0.00 NA

Total LNAPL Recovered 0.0

GHD 086165Richard23-T7
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Depth to Depth to LNAPL Recovered LNAPL
Water LNAPL Thickness Volume

Well ID Date (feet) 1 (feet) 1 (feet) (gallons) Comments

Table 7

LNAPL Thickness and Recovery Summary - Extraction Wells
Penta Wood Products Superfund Site

Siren, Wisconsin

EW14 11/4/2014 112.55 112.45 0.10 NA
EW14 11/6/2014 NM NM NM <0.1
EW14 11/7/2014 112.54 112.49 0.05 NA
EW14 11/11/2014 112.68 112.60 0.08 NA
EW14 11/12/2014 112.91 112.87 0.04 NA Temporary system shutdown due to alarm condition
EW14 11/17/2014 111.82 111.55 0.27 NA
EW14 12/8/2014 112.89 112.85 0.04 NA
EW14 12/11/2014 113.83 113.75 0.08 NA
EW14 12/23/2014 113.74 113.65 0.09 NA Groundwater extraction system shutdown pending carbon change-out

EW14 12/30/2014 112.85 112.76 0.09 NA Groundwater extraction system remained shutdown pending carbon change-out

EW14 1/8/2015 112.77 112.71 0.06 NA Groundwater extraction system remained shutdown pending carbon change-out
EW14 1/19/2015 112.92 112.78 0.14 NA Groundwater extraction system restarted after carbon change-out
EW14 1/22/2015 113.80 113.72 0.08 NA
EW14 1/30/2015 113.79 113.66 0.13 <0.1
EW14 2/3/2015 113.74 113.65 0.09 NA
EW14 2/13/2015 113.90 113.68 0.22 NA
EW14 2/17/2015 113.85 113.79 0.06 NA Groundwater extraction rate increased to 10 gpm
EW14 2/18/2015 114.29 114.21 0.08 NA
EW14 2/20/2015 114.26 114.18 0.08 NA
EW14 2/24/2015 114.25 114.21 0.04 NA
EW14 3/10/2015 114.36 114.30 0.06 NA
EW14 3/24/2015 114.41 114.36 0.05 NA
EW14 3/31/2015 NM NM NM <0.1
EW14 4/10/2015 114.43 114.42 0.01 NA
EW14 4/16/2015 114.47 114.44 0.03 NA
EW14 5/8/2015 113.30 113.14 0.16 NA Groundwater extraction pump turned off on 4/30/2015
EW14 5/21/2015 113.71 113.49 0.22 NA
EW14 6/3/2015 113.72 113.50 0.22 0.2
EW14 6/16/2015 113.71 113.58 0.13 0.1
EW14 7/8/2015 113.71 113.62 0.09 NA
EW14 7/21/2015 113.78 113.68 0.10 NA
EW14 7/29/2015 113.83 113.72 0.11 NA
EW14 8/5/2015 113.84 113.72 0.12 NA
EW14 8/7/2015 NM NM NM <0.1
EW14 8/19/2015 113.80 113.70 0.10 NA
EW14 9/4/2015 113.68 113.59 0.09 NA
EW14 9/11/2015 NM NM NM <0.1
EW14 9/21/2015 113.43 113.38 0.05 NA
EW14 10/8/2015 113.12 113.06 0.06 NA
EW14 10/22/2015 113.48 113.39 0.09 NA
EW14 11/2/2015 113.44 113.32 0.12 NA

Total LNAPL Recovered 0.8

Total LNAPL Recovered (all wells) 11.0 During November 2015
Total LNAPL Recovered (all wells) 380.7 Since system modification in October 2014

Notes:

1

NM - Not measured
NP - LNAPL was not present in a measurable quantity
NA - Not applicable

Depth to water and depth to LNAPL measurements before December 2014 were not consistently recorded from the same benchmark location/elevation.  
Measurements were consistently recorded from the same benchmark location at the top of the well vault starting in December 2014.
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Table 8

Well Repair Summary
Penta Wood Products Superfund Site

Siren, Wisconsin
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Monitoring Wells
MW1 X X X
MW2 X X X X X
MW3 X X
MW4 X X X
MW5 X X X
MW6 X X X X X
MW6S X X X X X
MW7 X X
MW8 X X
MW9 X X X X
MW10 X X X X
MW10S X X X X
MW11 X
MW12 X X X
MW13 X X X
MW14 X
MW15 X
MW16 X
MW17 X
MW18 X X
MW19 X X X
MW20 X X X X
MW21 X
MW22 X
MW23 X
MW24 X
MW25 X X
MW26 X X
MW27 X
MW28 X X
MW29
MW30
MW31

Soil Gas Monitoring Points
SG-22 (old) X
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ANALYTICAL REPORT
TestAmerica Laboratories, Inc.
TestAmerica Canton
4101 Shuffel Street NW
North Canton, OH 44720
Tel: (330)497-9396

TestAmerica Job ID: 240-57385-1
Client Project/Site: 86165-02-01, Penta Wood

For:
GHD Services Inc.
1801 Old Highway 8 NW
Suite 114
St. Paul, Minnesota 55112

Attn: Mr. Grant Anderson

Authorized for release by:
11/10/2015 2:14:12 PM

Denise Heckler, Project Manager II
(330)966-9477
denise.heckler@testamericainc.com

This report has been electronically signed and authorized by the signatory. Electronic signature is
intended to be the legally binding equivalent of a traditionally handwritten signature.

Results relate only to the items tested and the sample(s) as received by the laboratory.
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Definitions/Glossary
TestAmerica Job ID: 240-57385-1Client: GHD Services Inc.

Project/Site: 86165-02-01, Penta Wood

Qualifiers

GC Semi VOA

Qualifier Description

D Surrogate or matrix spike recoveries were not obtained because the extract was diluted for analysis; also compounds analyzed at a 

dilution may be flagged with a D.

Qualifier

X Surrogate is outside control limits

Glossary

These commonly used abbreviations may or may not be present in this report.

¤ Listed under the "D" column to designate that the result is reported on a dry weight basis

Abbreviation

%R Percent Recovery

CFL Contains Free Liquid

CNF Contains no Free Liquid

DER Duplicate error ratio (normalized absolute difference)

Dil Fac Dilution Factor

DL, RA, RE, IN Indicates a Dilution, Re-analysis, Re-extraction, or additional Initial metals/anion analysis of the sample

DLC Decision level concentration

MDA Minimum detectable activity

EDL Estimated Detection Limit

MDC Minimum detectable concentration

MDL Method Detection Limit

ML Minimum Level (Dioxin)

NC Not Calculated

ND Not detected at the reporting limit (or MDL or EDL if shown)

PQL Practical Quantitation Limit

QC Quality Control

RER Relative error ratio

RL Reporting Limit or Requested Limit (Radiochemistry)

RPD Relative Percent Difference, a measure of the relative difference between two points

TEF Toxicity Equivalent Factor (Dioxin)

TEQ Toxicity Equivalent Quotient (Dioxin)

TestAmerica Canton
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Case Narrative
Client: GHD Services Inc. TestAmerica Job ID: 240-57385-1
Project/Site: 86165-02-01, Penta Wood

Job ID: 240-57385-1

Laboratory: TestAmerica Canton

Narrative

CASE NARRATIVE

Client: GHD Services Inc.

Project: 86165-02-01, Penta Wood

Report Number: 240-57385-1

With the exceptions noted as flags or footnotes, standard analytical protocols were followed in the analysis of the samples and no 
problems were encountered or anomalies observed.  In addition all laboratory quality control samples were within established control 
limits, with any exceptions noted below.  Each sample was analyzed to achieve the lowest possible reporting limit within the constraints of 
the method.  In some cases, due to interference or analytes present at high concentrations, samples were diluted.  For diluted samples, 

the reporting limits are adjusted relative to the dilution required.

TestAmerica Canton attests to the validity of the laboratory data generated by TestAmerica facilities reported herein.  All analyses 
performed by TestAmerica facilities were done using established laboratory SOPs that incorporate QA/QC procedures described in the 
application methods.  TestAmerica’s operations groups have reviewed the data for compliance with the laboratory QA/QC plan, and data 

have been found to be compliant with laboratory protocols unless otherwise noted below.

The test results in this report meet all NELAP requirements for parameters for which accreditation is required or available.  Any exceptions 
to NELAP requirements are noted in this report.  Pursuant to NELAP, this report may not be reproduced, except in full, without the written 
approval of the laboratory.

Calculations are performed before rounding to avoid round-off errors in calculated results.

All holding times were met and proper preservation noted for the methods performed on these samples, unless otherwise detailed in the 

individual sections below.

All solid sample results are reported on an "as received" basis unless otherwise indicated by the presence of a % solids value in the 
method header.

This laboratory report is confidential and is intended for the sole use of TestAmerica and its client.

RECEIPT

The samples were received on 11/03/2015; the samples arrived in good condition, properly preserved and on ice.  The temperature of the 

coolers at receipt was 3.8 C.

SEMIVOLATILE ORGANIC COMPOUNDS (GCMS)

Sample W-151102-TB-ME (240-57385-2) was analyzed for semivolatile organic compounds (GCMS) in accordance with EPA SW-846 
Method 8270C. The samples were prepared on 11/04/2015 and analyzed on 11/08/2015. 

Surrogates are added during the extraction process prior to dilution.  When the sample is diluted, surrogate recoveries are diluted out and 

no corrective action is required.

Insufficient sample volume was available to perform a matrix spike/matrix spike duplicate/sample duplicate (MS/MSD/DUP).

No analytical or quality issues were noted, other than those described above or in the Definitions/Glossary page.

WISCONSIN DRO
Sample W-151102-TB-ME (240-57385-2) was analyzed for Wisconsin DRO in accordance with Wisconsin DNR Modified  DRO. The 

samples were prepared on 11/04/2015 and analyzed on 11/06/2015. 

Insufficient sample volume was available to perform a matrix spike/matrix spike duplicate/sample duplicate (MS/MSD/DUP).

TestAmerica Canton
Page 4 of 20 11/10/2015
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Case Narrative
Client: GHD Services Inc. TestAmerica Job ID: 240-57385-1
Project/Site: 86165-02-01, Penta Wood

Job ID: 240-57385-1 (Continued)

Laboratory: TestAmerica Canton (Continued)

No analytical or quality issues were noted, other than those described above or in the Definitions/Glossary page.

CHLORINATED HERBICIDES

Samples W-151102-TB-MI (240-57385-1) and W-151102-TB-ME (240-57385-2) were analyzed for chlorinated herbicides in accordance 
with EPA SW-846 Method 8151A. The samples were prepared on 11/04/2015 and analyzed on 11/09/2015 and 11/10/2015. 

Surrogates are added during the extraction process prior to dilution.   When the sample dilution is 5X or greater, surrogate recoveries are 

diluted out and no corrective action is required.

Sample W-151102-TB-MI (240-57385-1)[4000X] required dilution prior to analysis.  The reporting limits have been adjusted accordingly.

Insufficient sample volume was available to perform a matrix spike/matrix spike duplicate/sample duplicate (MS/MSD/DUP).

No additional analytical or quality issues were noted, other than those described above or in the Definitions/Glossary page.

TestAmerica Canton
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Method Summary
TestAmerica Job ID: 240-57385-1Client: GHD Services Inc.

Project/Site: 86165-02-01, Penta Wood

Method Method Description LaboratoryProtocol

SW8468270C Semivolatile Organic Compounds (GC/MS) TAL CAN

SW8468151A Herbicides (GC) TAL PIT

WI-DROWI-DRO Wisconsin - Diesel Range Organics (GC) TAL CAN

Protocol References:

SW846 = "Test Methods For Evaluating Solid Waste, Physical/Chemical Methods", Third Edition, November 1986 And Its Updates.

WI-DRO = "Modified DRO:  Method For Determining Diesel Range Organics", Wisconsin DNR, Publ-SW-141, September, 1995.

Laboratory References:

TAL CAN = TestAmerica Canton, 4101 Shuffel Street NW, North Canton, OH 44720, TEL (330)497-9396

TAL PIT = TestAmerica Pittsburgh, 301 Alpha Drive, RIDC Park, Pittsburgh, PA 15238, TEL (412)963-7058

TestAmerica Canton
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Sample Summary
TestAmerica Job ID: 240-57385-1Client: GHD Services Inc.

Project/Site: 86165-02-01, Penta Wood

Lab Sample ID Client Sample ID ReceivedCollectedMatrix

240-57385-1 W-151102-TB-MI Water 11/02/15 13:20 11/03/15 09:20

240-57385-2 W-151102-TB-ME Water 11/02/15 13:30 11/03/15 09:20

TestAmerica Canton
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Detection Summary
TestAmerica Job ID: 240-57385-1Client: GHD Services Inc.

Project/Site: 86165-02-01, Penta Wood

Client Sample ID: W-151102-TB-MI Lab Sample ID: 240-57385-1

Pentachlorophenol

LOQ

99 ug/L

LOD

15

Analyte Result Qualifier Unit Dil Fac D Method Prep Type

Total/NA40001100 8151A

Client Sample ID: W-151102-TB-ME Lab Sample ID: 240-57385-2

Pentachlorophenol

LOQ

0.099 ug/L

LOD

0.015

Analyte Result Qualifier Unit Dil Fac D Method Prep Type

Total/NA40.14 8151A

TestAmerica Canton

This Detection Summary does not include radiochemical test results.
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Client Sample Results
TestAmerica Job ID: 240-57385-1Client: GHD Services Inc.

Project/Site: 86165-02-01, Penta Wood

Lab Sample ID: 240-57385-1Client Sample ID: W-151102-TB-MI
Matrix: WaterDate Collected: 11/02/15 13:20

Date Received: 11/03/15 09:20

Method: 8151A - Herbicides (GC)
LOQ LOD

Pentachlorophenol 1100 99 15 ug/L 11/04/15 17:10 11/10/15 06:47 4000

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

2,4-Dichlorophenylacetic acid 0 X D 32 - 140 11/04/15 17:10 11/10/15 06:47 4000

Surrogate Dil FacAnalyzedPreparedQualifier Limits%Recovery

TestAmerica Canton

Page 9 of 20 11/10/2015

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15



Client Sample Results
TestAmerica Job ID: 240-57385-1Client: GHD Services Inc.

Project/Site: 86165-02-01, Penta Wood

Lab Sample ID: 240-57385-2Client Sample ID: W-151102-TB-ME
Matrix: WaterDate Collected: 11/02/15 13:30

Date Received: 11/03/15 09:20

Method: 8270C - Semivolatile Organic Compounds (GC/MS)
LOQ LOD

Naphthalene <0.069 0.22 0.069 ug/L 11/04/15 09:00 11/08/15 00:15 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

2-Fluorobiphenyl (Surr) 65 29 - 110 11/04/15 09:00 11/08/15 00:15 1

Surrogate Dil FacAnalyzedPreparedQualifier Limits%Recovery

2-Fluorophenol (Surr) 35 11/04/15 09:00 11/08/15 00:15 115 - 110

2,4,6-Tribromophenol (Surr) 69 11/04/15 09:00 11/08/15 00:15 121 - 128

Nitrobenzene-d5 (Surr) 68 11/04/15 09:00 11/08/15 00:15 131 - 110

Phenol-d5 (Surr) 20 11/04/15 09:00 11/08/15 00:15 110 - 110

Terphenyl-d14 (Surr) 61 11/04/15 09:00 11/08/15 00:15 131 - 115

Method: 8151A - Herbicides (GC)
LOQ LOD

Pentachlorophenol 0.14 0.099 0.015 ug/L 11/04/15 17:10 11/09/15 12:19 4

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

2,4-Dichlorophenylacetic acid 86 32 - 140 11/04/15 17:10 11/09/15 12:19 4

Surrogate Dil FacAnalyzedPreparedQualifier Limits%Recovery

Method: WI-DRO - Wisconsin - Diesel Range Organics (GC)
LOQ LOD

WI Diesel Range Organics (C10-C28) <0.051 0.10 0.051 mg/L 11/04/15 06:41 11/06/15 18:04 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

TestAmerica Canton
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Surrogate Summary
TestAmerica Job ID: 240-57385-1Client: GHD Services Inc.

Project/Site: 86165-02-01, Penta Wood

Method: 8270C - Semivolatile Organic Compounds (GC/MS)
Prep Type: Total/NAMatrix: Water

Lab Sample ID Client Sample ID (29-110) (15-110) (21-128) (31-110) (10-110) (31-115)

FBP 2FP TBP NBZ PHL TPH

65 35 69 68 20 61240-57385-2

Percent Surrogate Recovery (Acceptance Limits)

W-151102-TB-ME

75 66 82 5698 89LCS 240-205133/22-A Lab Control Sample

70 64 79 5570 80MB 240-205133/21-A Method Blank

Surrogate Legend

FBP = 2-Fluorobiphenyl (Surr)

2FP = 2-Fluorophenol (Surr)

TBP = 2,4,6-Tribromophenol (Surr)

NBZ = Nitrobenzene-d5 (Surr)

PHL = Phenol-d5 (Surr)

TPH = Terphenyl-d14 (Surr)

Method: 8151A - Herbicides (GC)
Prep Type: Total/NAMatrix: Water

Lab Sample ID Client Sample ID (32-140) (32-140)

DCPA1 DCPA2

0 X D 0 X D240-57385-1

Percent Surrogate Recovery (Acceptance Limits)

W-151102-TB-MI

86 77240-57385-2 W-151102-TB-ME

91 80LCS 180-159325/2-A Lab Control Sample

96 90LCSD 180-159325/3-A Lab Control Sample Dup

69 68MB 180-159325/1-A Method Blank

77 76MB 180-159325/1-A Method Blank

Surrogate Legend

DCPA = 2,4-Dichlorophenylacetic acid

TestAmerica Canton
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QC Sample Results
TestAmerica Job ID: 240-57385-1Client: GHD Services Inc.

Project/Site: 86165-02-01, Penta Wood

Method: 8270C - Semivolatile Organic Compounds (GC/MS)

Client Sample ID: Method BlankLab Sample ID: MB 240-205133/21-A
Matrix: Water Prep Type: Total/NA
Analysis Batch: 205735 Prep Batch: 205133

LOQ LOD

Naphthalene <0.063 0.20 0.063 ug/L 11/04/15 09:00 11/07/15 19:32 1

MB MB

Analyte Dil FacAnalyzedPreparedDUnitResult Qualifier

2-Fluorobiphenyl (Surr) 70 29 - 110 11/07/15 19:32 1

MB MB

Surrogate

11/04/15 09:00

Dil FacPrepared AnalyzedQualifier Limits%Recovery

64 11/04/15 09:00 11/07/15 19:32 12-Fluorophenol (Surr) 15 - 110

79 11/04/15 09:00 11/07/15 19:32 12,4,6-Tribromophenol (Surr) 21 - 128

70 11/04/15 09:00 11/07/15 19:32 1Nitrobenzene-d5 (Surr) 31 - 110

55 11/04/15 09:00 11/07/15 19:32 1Phenol-d5 (Surr) 10 - 110

80 11/04/15 09:00 11/07/15 19:32 1Terphenyl-d14 (Surr) 31 - 115

Client Sample ID: Lab Control SampleLab Sample ID: LCS 240-205133/22-A
Matrix: Water Prep Type: Total/NA
Analysis Batch: 205735 Prep Batch: 205133

Naphthalene 20.0 14.9 ug/L 75 52 - 120

Analyte

LCS LCS

DUnitResult Qualifier %Rec

Spike

Added

%Rec.

Limits

2-Fluorobiphenyl (Surr) 29 - 110

Surrogate

75

LCS LCS

Qualifier Limits%Recovery

662-Fluorophenol (Surr) 15 - 110

822,4,6-Tribromophenol (Surr) 21 - 128

98Nitrobenzene-d5 (Surr) 31 - 110

56Phenol-d5 (Surr) 10 - 110

89Terphenyl-d14 (Surr) 31 - 115

Method: 8151A - Herbicides (GC)

Client Sample ID: Method BlankLab Sample ID: MB 180-159325/1-A
Matrix: Water Prep Type: Total/NA
Analysis Batch: 159715 Prep Batch: 159325

LOQ LOD

Pentachlorophenol <0.016 0.10 0.016 ug/L 11/04/15 17:10 11/09/15 11:08 4

MB MB

Analyte Dil FacAnalyzedPreparedDUnitResult Qualifier

2,4-Dichlorophenylacetic acid 69 32 - 140 11/09/15 11:08 4

MB MB

Surrogate

11/04/15 17:10

Dil FacPrepared AnalyzedQualifier Limits%Recovery

Client Sample ID: Method BlankLab Sample ID: MB 180-159325/1-A
Matrix: Water Prep Type: Total/NA
Analysis Batch: 159715 Prep Batch: 159325

LOQ LOD

Pentachlorophenol <0.078 0.50 0.078 ug/L 11/04/15 17:10 11/09/15 11:55 20

MB MB

Analyte Dil FacAnalyzedPreparedDUnitResult Qualifier

2,4-Dichlorophenylacetic acid 77 32 - 140 11/09/15 11:55 20

MB MB

Surrogate

11/04/15 17:10

Dil FacPrepared AnalyzedQualifier Limits%Recovery

TestAmerica Canton
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QC Sample Results
TestAmerica Job ID: 240-57385-1Client: GHD Services Inc.

Project/Site: 86165-02-01, Penta Wood

Method: 8151A - Herbicides (GC) (Continued)

Client Sample ID: Lab Control SampleLab Sample ID: LCS 180-159325/2-A
Matrix: Water Prep Type: Total/NA
Analysis Batch: 159715 Prep Batch: 159325

Pentachlorophenol 5.00 4.82 ug/L 96 40 - 140

Analyte

LCS LCS

DUnitResult Qualifier %Rec

Spike

Added

%Rec.

Limits

2,4-Dichlorophenylacetic acid 32 - 140

Surrogate

91

LCS LCS

Qualifier Limits%Recovery

Client Sample ID: Lab Control Sample DupLab Sample ID: LCSD 180-159325/3-A
Matrix: Water Prep Type: Total/NA
Analysis Batch: 159715 Prep Batch: 159325

Pentachlorophenol 5.00 5.63 ug/L 113 40 - 140 15 30

Analyte

LCSD LCSD

DUnitResult Qualifier %Rec

Spike

Added

%Rec.

Limits LimitRPD

RPD

2,4-Dichlorophenylacetic acid 32 - 140

Surrogate

96

LCSD LCSD

Qualifier Limits%Recovery

Method: WI-DRO - Wisconsin - Diesel Range Organics (GC)

Client Sample ID: Method BlankLab Sample ID: MB 240-205085/2-A
Matrix: Water Prep Type: Total/NA
Analysis Batch: 205645 Prep Batch: 205085

LOQ LOD

WI Diesel Range Organics (C10-C28) <0.050 0.10 0.050 mg/L 11/04/15 06:41 11/06/15 17:09 1

MB MB

Analyte Dil FacAnalyzedPreparedDUnitResult Qualifier

Client Sample ID: Lab Control SampleLab Sample ID: LCS 240-205085/3-A
Matrix: Water Prep Type: Total/NA
Analysis Batch: 205645 Prep Batch: 205085

WI Diesel Range Organics 

(C10-C28)

0.500 0.472 mg/L 94 75 - 115

Analyte

LCS LCS

DUnitResult Qualifier %Rec

Spike

Added

%Rec.

Limits

Client Sample ID: Lab Control Sample DupLab Sample ID: LCSD 240-205085/4-A
Matrix: Water Prep Type: Total/NA
Analysis Batch: 205645 Prep Batch: 205085

WI Diesel Range Organics 

(C10-C28)

0.500 0.486 mg/L 97 75 - 115 3 20

Analyte

LCSD LCSD

DUnitResult Qualifier %Rec

Spike

Added

%Rec.

Limits LimitRPD

RPD

TestAmerica Canton
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QC Association Summary
TestAmerica Job ID: 240-57385-1Client: GHD Services Inc.

Project/Site: 86165-02-01, Penta Wood

GC/MS Semi VOA

Prep Batch: 205133

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

Water 3510C240-57385-2 W-151102-TB-ME Total/NA

Water 3510CLCS 240-205133/22-A Lab Control Sample Total/NA

Water 3510CMB 240-205133/21-A Method Blank Total/NA

Analysis Batch: 205735

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

Water 8270C 205133240-57385-2 W-151102-TB-ME Total/NA

Water 8270C 205133LCS 240-205133/22-A Lab Control Sample Total/NA

Water 8270C 205133MB 240-205133/21-A Method Blank Total/NA

GC Semi VOA

Prep Batch: 159325

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

Water 8151A240-57385-1 W-151102-TB-MI Total/NA

Water 8151A240-57385-2 W-151102-TB-ME Total/NA

Water 8151ALCS 180-159325/2-A Lab Control Sample Total/NA

Water 8151ALCSD 180-159325/3-A Lab Control Sample Dup Total/NA

Water 8151AMB 180-159325/1-A Method Blank Total/NA

Analysis Batch: 159715

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

Water 8151A 159325240-57385-1 W-151102-TB-MI Total/NA

Water 8151A 159325240-57385-2 W-151102-TB-ME Total/NA

Water 8151A 159325LCS 180-159325/2-A Lab Control Sample Total/NA

Water 8151A 159325LCSD 180-159325/3-A Lab Control Sample Dup Total/NA

Water 8151A 159325MB 180-159325/1-A Method Blank Total/NA

Water 8151A 159325MB 180-159325/1-A Method Blank Total/NA

Prep Batch: 205085

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

Water 3520C240-57385-2 W-151102-TB-ME Total/NA

Water 3520CLCS 240-205085/3-A Lab Control Sample Total/NA

Water 3520CLCSD 240-205085/4-A Lab Control Sample Dup Total/NA

Water 3520CMB 240-205085/2-A Method Blank Total/NA

Analysis Batch: 205645

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

Water WI-DRO 205085240-57385-2 W-151102-TB-ME Total/NA

Water WI-DRO 205085LCS 240-205085/3-A Lab Control Sample Total/NA

Water WI-DRO 205085LCSD 240-205085/4-A Lab Control Sample Dup Total/NA

Water WI-DRO 205085MB 240-205085/2-A Method Blank Total/NA

TestAmerica Canton
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Lab Chronicle
Client: GHD Services Inc. TestAmerica Job ID: 240-57385-1
Project/Site: 86165-02-01, Penta Wood

Client Sample ID: W-151102-TB-MI Lab Sample ID: 240-57385-1
Matrix: WaterDate Collected: 11/02/15 13:20

Date Received: 11/03/15 09:20

Prep 8151A 11/04/15 17:10 CBY159325 TAL PIT

Type

Batch Batch

MethodPrep Type LabAnalystRun

Prepared

or Analyzed

Batch

Number

Dilution

Factor

Total/NA

Analysis 8151A 4000 159715 11/10/15 06:47 JMO TAL PITTotal/NA

Client Sample ID: W-151102-TB-ME Lab Sample ID: 240-57385-2
Matrix: WaterDate Collected: 11/02/15 13:30

Date Received: 11/03/15 09:20

Prep 3510C 11/04/15 09:00 CS205133 TAL CAN

Type

Batch Batch

MethodPrep Type LabAnalystRun

Prepared

or Analyzed

Batch

Number

Dilution

Factor

Total/NA

Analysis 8270C 1 205735 11/08/15 00:15 JMG TAL CANTotal/NA

Prep 8151A 159325 11/04/15 17:10 CBY TAL PITTotal/NA

Analysis 8151A 4 159715 11/09/15 12:19 JMO TAL PITTotal/NA

Prep 3520C 205085 11/04/15 06:41 SDE TAL CANTotal/NA

Analysis WI-DRO 1 205645 11/06/15 18:04 DEB TAL CANTotal/NA

Laboratory References:

TAL CAN = TestAmerica Canton, 4101 Shuffel Street NW, North Canton, OH 44720, TEL (330)497-9396

TAL PIT = TestAmerica Pittsburgh, 301 Alpha Drive, RIDC Park, Pittsburgh, PA 15238, TEL (412)963-7058
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Certification Summary
Client: GHD Services Inc. TestAmerica Job ID: 240-57385-1
Project/Site: 86165-02-01, Penta Wood

Laboratory: TestAmerica Canton
The certifications listed below are applicable to this report.

Authority Program EPA Region Certification ID Expiration Date

Wisconsin 9995181905State Program 08-31-16

Laboratory: TestAmerica Pittsburgh
The certifications listed below are applicable to this report.

Authority Program EPA Region Certification ID Expiration Date

Wisconsin 9980278005State Program 08-31-16

TestAmerica Canton
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Login Sample Receipt Checklist

Client: GHD Services Inc. Job Number: 240-57385-1

Login Number: 57385

Question Answer Comment

Creator: Lonzo, Michael A

List Source: TestAmerica Pittsburgh

List Creation: 11/04/15 05:27 PMList Number: 2

TrueRadioactivity wasn't checked or is </= background as measured by a survey 
meter.

TrueThe cooler's custody seal, if present, is intact.

TrueSample custody seals, if present, are intact.

TrueThe cooler or samples do not appear to have been compromised or 
tampered with.

TrueSamples were received on ice.

TrueCooler Temperature is acceptable.

TrueCooler Temperature is recorded.

TrueCOC is present.

TrueCOC is filled out in ink and legible.

TrueCOC is filled out with all pertinent information.

TrueIs the Field Sampler's name present on COC?

TrueThere are no discrepancies between the containers received and the COC.

TrueSamples are received within Holding Time.

TrueSample containers have legible labels.

TrueContainers are not broken or leaking.

TrueSample collection date/times are provided.

TrueAppropriate sample containers are used.

TrueSample bottles are completely filled.

TrueSample Preservation Verified.

TrueThere is sufficient vol. for all requested analyses, incl. any requested 
MS/MSDs

TrueContainers requiring zero headspace have no headspace or bubble is 
<6mm (1/4").

TrueMultiphasic samples are not present.

TrueSamples do not require splitting or compositing.

N/AResidual Chlorine Checked.

TestAmerica Canton
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ANALYTICAL REPORT
TestAmerica Laboratories, Inc.
TestAmerica Canton
4101 Shuffel Street NW
North Canton, OH 44720
Tel: (330)497-9396

TestAmerica Job ID: 240-57386-1
Client Project/Site: 86165-02-01, Penta Wood

For:
GHD Services Inc.
1801 Old Highway 8 NW
Suite 114
St. Paul, Minnesota 55112

Attn: Mr. Grant Anderson

Authorized for release by:
11/11/2015 8:34:11 AM

Denise Heckler, Project Manager II
(330)966-9477
denise.heckler@testamericainc.com

This report has been electronically signed and authorized by the signatory. Electronic signature is
intended to be the legally binding equivalent of a traditionally handwritten signature.

Results relate only to the items tested and the sample(s) as received by the laboratory.
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Definitions/Glossary
TestAmerica Job ID: 240-57386-1Client: GHD Services Inc.

Project/Site: 86165-02-01, Penta Wood

Glossary

These commonly used abbreviations may or may not be present in this report.

¤ Listed under the "D" column to designate that the result is reported on a dry weight basis

Abbreviation

%R Percent Recovery

CFL Contains Free Liquid

CNF Contains no Free Liquid

DER Duplicate error ratio (normalized absolute difference)

Dil Fac Dilution Factor

DL, RA, RE, IN Indicates a Dilution, Re-analysis, Re-extraction, or additional Initial metals/anion analysis of the sample

DLC Decision level concentration

MDA Minimum detectable activity

EDL Estimated Detection Limit

MDC Minimum detectable concentration

MDL Method Detection Limit

ML Minimum Level (Dioxin)

NC Not Calculated

ND Not detected at the reporting limit (or MDL or EDL if shown)

PQL Practical Quantitation Limit

QC Quality Control

RER Relative error ratio

RL Reporting Limit or Requested Limit (Radiochemistry)

RPD Relative Percent Difference, a measure of the relative difference between two points

TEF Toxicity Equivalent Factor (Dioxin)

TEQ Toxicity Equivalent Quotient (Dioxin)

TestAmerica Canton
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Case Narrative
Client: GHD Services Inc. TestAmerica Job ID: 240-57386-1
Project/Site: 86165-02-01, Penta Wood

Job ID: 240-57386-1

Laboratory: TestAmerica Canton

Narrative

CASE NARRATIVE

Client: GHD Services Inc.

Project: 86165-02-01, Penta Wood

Report Number: 240-57386-1

With the exceptions noted as flags or footnotes, standard analytical protocols were followed in the analysis of the samples and no 
problems were encountered or anomalies observed.  In addition all laboratory quality control samples were within established control 
limits, with any exceptions noted below.  Each sample was analyzed to achieve the lowest possible reporting limit within the constraints of 
the method.  In some cases, due to interference or analytes present at high concentrations, samples were diluted.  For diluted samples, 

the reporting limits are adjusted relative to the dilution required.

TestAmerica Canton attests to the validity of the laboratory data generated by TestAmerica facilities reported herein.  All analyses 
performed by TestAmerica facilities were done using established laboratory SOPs that incorporate QA/QC procedures described in the 
application methods.  TestAmerica’s operations groups have reviewed the data for compliance with the laboratory QA/QC plan, and data 

have been found to be compliant with laboratory protocols unless otherwise noted below.

The test results in this report meet all NELAP requirements for parameters for which accreditation is required or available.  Any exceptions 
to NELAP requirements are noted in this report.  Pursuant to NELAP, this report may not be reproduced, except in full, without the written 
approval of the laboratory.

Calculations are performed before rounding to avoid round-off errors in calculated results.

All holding times were met and proper preservation noted for the methods performed on these samples, unless otherwise detailed in the 

individual sections below.

All solid sample results are reported on an "as received" basis unless otherwise indicated by the presence of a % solids value in the 
method header.

This laboratory report is confidential and is intended for the sole use of TestAmerica and its client.

RECEIPT

The samples were received on 11/03/2015; the samples arrived in good condition, properly preserved and on ice.  The temperature of the 

coolers at receipt was 3.8 C.

CHLORINATED HERBICIDES

Sample W-151102-TB-BG (240-57386-1) was analyzed for chlorinated herbicides in accordance with EPA SW-846 Method 8151A. The 
samples were prepared on 11/04/2015 and analyzed on 11/09/2015. 

Surrogates are added during the extraction process prior to dilution.   When the sample dilution is 5X or greater, surrogate recoveries are 

diluted out and no corrective action is required.

Insufficient sample volume was available to perform a matrix spike/matrix spike duplicate/sample duplicate (MS/MSD/DUP).

No analytical or quality issues were noted, other than those described above or in the Definitions/Glossary page.

TestAmerica Canton
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Method Summary
TestAmerica Job ID: 240-57386-1Client: GHD Services Inc.

Project/Site: 86165-02-01, Penta Wood

Method Method Description LaboratoryProtocol

SW8468151A Herbicides (GC) TAL PIT

Protocol References:

SW846 = "Test Methods For Evaluating Solid Waste, Physical/Chemical Methods", Third Edition, November 1986 And Its Updates.

Laboratory References:

TAL PIT = TestAmerica Pittsburgh, 301 Alpha Drive, RIDC Park, Pittsburgh, PA 15238, TEL (412)963-7058

TestAmerica Canton
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Sample Summary
TestAmerica Job ID: 240-57386-1Client: GHD Services Inc.

Project/Site: 86165-02-01, Penta Wood

Lab Sample ID Client Sample ID ReceivedCollectedMatrix

240-57386-1 W-151102-TB-BG Water 11/02/15 13:40 11/03/15 09:20

TestAmerica Canton

Page 6 of 17 11/11/2015

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15



Detection Summary
TestAmerica Job ID: 240-57386-1Client: GHD Services Inc.

Project/Site: 86165-02-01, Penta Wood

Client Sample ID: W-151102-TB-BG Lab Sample ID: 240-57386-1

Pentachlorophenol

LOQ

0.097 ug/L

LOD

0.015

Analyte Result Qualifier Unit Dil Fac D Method Prep Type

Total/NA42.7 8151A

TestAmerica Canton

This Detection Summary does not include radiochemical test results.
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Client Sample Results
TestAmerica Job ID: 240-57386-1Client: GHD Services Inc.

Project/Site: 86165-02-01, Penta Wood

Lab Sample ID: 240-57386-1Client Sample ID: W-151102-TB-BG
Matrix: WaterDate Collected: 11/02/15 13:40

Date Received: 11/03/15 09:20

Method: 8151A - Herbicides (GC)
LOQ LOD

Pentachlorophenol 2.7 0.097 0.015 ug/L 11/04/15 17:10 11/09/15 13:07 4

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

2,4-Dichlorophenylacetic acid 85 32 - 140 11/04/15 17:10 11/09/15 13:07 4

Surrogate Dil FacAnalyzedPreparedQualifier Limits%Recovery

TestAmerica Canton
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Surrogate Summary
TestAmerica Job ID: 240-57386-1Client: GHD Services Inc.

Project/Site: 86165-02-01, Penta Wood

Method: 8151A - Herbicides (GC)
Prep Type: Total/NAMatrix: Water

Lab Sample ID Client Sample ID (32-140) (32-140)

DCPA1 DCPA2

85 77240-57386-1

Percent Surrogate Recovery (Acceptance Limits)

W-151102-TB-BG

91LCS 180-159325/2-A Lab Control Sample

96LCSD 180-159325/3-A Lab Control Sample Dup

69MB 180-159325/1-A Method Blank

77MB 180-159325/1-A Method Blank

Surrogate Legend

DCPA = 2,4-Dichlorophenylacetic acid

TestAmerica Canton
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QC Sample Results
TestAmerica Job ID: 240-57386-1Client: GHD Services Inc.

Project/Site: 86165-02-01, Penta Wood

Method: 8151A - Herbicides (GC)

Client Sample ID: Method BlankLab Sample ID: MB 180-159325/1-A
Matrix: Water Prep Type: Total/NA
Analysis Batch: 159715 Prep Batch: 159325

LOQ LOD

Pentachlorophenol <0.016 0.10 0.016 ug/L 11/04/15 17:10 11/09/15 11:08 4

MB MB

Analyte Dil FacAnalyzedPreparedDUnitResult Qualifier

2,4-Dichlorophenylacetic acid 69 32 - 140 11/09/15 11:08 4

MB MB

Surrogate

11/04/15 17:10

Dil FacPrepared AnalyzedQualifier Limits%Recovery

Client Sample ID: Method BlankLab Sample ID: MB 180-159325/1-A
Matrix: Water Prep Type: Total/NA
Analysis Batch: 159715 Prep Batch: 159325

LOQ LOD

Pentachlorophenol <0.078 0.50 0.078 ug/L 11/04/15 17:10 11/09/15 11:55 20

MB MB

Analyte Dil FacAnalyzedPreparedDUnitResult Qualifier

2,4-Dichlorophenylacetic acid 77 32 - 140 11/09/15 11:55 20

MB MB

Surrogate

11/04/15 17:10

Dil FacPrepared AnalyzedQualifier Limits%Recovery

Client Sample ID: Lab Control SampleLab Sample ID: LCS 180-159325/2-A
Matrix: Water Prep Type: Total/NA
Analysis Batch: 159715 Prep Batch: 159325

Pentachlorophenol 5.00 4.82 ug/L 96 40 - 140

Analyte

LCS LCS

DUnitResult Qualifier %Rec

Spike

Added

%Rec.

Limits

2,4-Dichlorophenylacetic acid 32 - 140

Surrogate

91

LCS LCS

Qualifier Limits%Recovery

Client Sample ID: Lab Control Sample DupLab Sample ID: LCSD 180-159325/3-A
Matrix: Water Prep Type: Total/NA
Analysis Batch: 159715 Prep Batch: 159325

Pentachlorophenol 5.00 5.63 ug/L 113 40 - 140 15 30

Analyte

LCSD LCSD

DUnitResult Qualifier %Rec

Spike

Added

%Rec.

Limits LimitRPD

RPD

2,4-Dichlorophenylacetic acid 32 - 140

Surrogate

96

LCSD LCSD

Qualifier Limits%Recovery

TestAmerica Canton
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QC Association Summary
TestAmerica Job ID: 240-57386-1Client: GHD Services Inc.

Project/Site: 86165-02-01, Penta Wood

GC Semi VOA

Prep Batch: 159325

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

Water 8151A240-57386-1 W-151102-TB-BG Total/NA

Water 8151ALCS 180-159325/2-A Lab Control Sample Total/NA

Water 8151ALCSD 180-159325/3-A Lab Control Sample Dup Total/NA

Water 8151AMB 180-159325/1-A Method Blank Total/NA

Analysis Batch: 159715

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

Water 8151A 159325240-57386-1 W-151102-TB-BG Total/NA

Water 8151A 159325LCS 180-159325/2-A Lab Control Sample Total/NA

Water 8151A 159325LCSD 180-159325/3-A Lab Control Sample Dup Total/NA

Water 8151A 159325MB 180-159325/1-A Method Blank Total/NA

Water 8151A 159325MB 180-159325/1-A Method Blank Total/NA

TestAmerica Canton
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Lab Chronicle
Client: GHD Services Inc. TestAmerica Job ID: 240-57386-1
Project/Site: 86165-02-01, Penta Wood

Client Sample ID: W-151102-TB-BG Lab Sample ID: 240-57386-1
Matrix: WaterDate Collected: 11/02/15 13:40

Date Received: 11/03/15 09:20

Prep 8151A 11/04/15 17:10 CBY159325 TAL PIT

Type

Batch Batch

MethodPrep Type LabAnalystRun

Prepared

or Analyzed

Batch

Number

Dilution

Factor

Total/NA

Analysis 8151A 4 159715 11/09/15 13:07 JMO TAL PITTotal/NA

Laboratory References:

TAL PIT = TestAmerica Pittsburgh, 301 Alpha Drive, RIDC Park, Pittsburgh, PA 15238, TEL (412)963-7058

TestAmerica Canton

Page 12 of 17 11/11/2015

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15



Certification Summary
Client: GHD Services Inc. TestAmerica Job ID: 240-57386-1
Project/Site: 86165-02-01, Penta Wood

Laboratory: TestAmerica Canton
The certifications listed below are applicable to this report.

Authority Program EPA Region Certification ID Expiration Date

Wisconsin 9995181905State Program 08-31-16

Laboratory: TestAmerica Pittsburgh
The certifications listed below are applicable to this report.

Authority Program EPA Region Certification ID Expiration Date

Wisconsin 9980278005State Program 08-31-16

TestAmerica Canton
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Login Sample Receipt Checklist

Client: GHD Services Inc. Job Number: 240-57386-1

Login Number: 57386

Question Answer Comment

Creator: Lonzo, Michael A

List Source: TestAmerica Pittsburgh

List Creation: 11/04/15 05:27 PMList Number: 2

TrueRadioactivity wasn't checked or is </= background as measured by a survey 
meter.

TrueThe cooler's custody seal, if present, is intact.

TrueSample custody seals, if present, are intact.

TrueThe cooler or samples do not appear to have been compromised or 
tampered with.

TrueSamples were received on ice.

TrueCooler Temperature is acceptable.

TrueCooler Temperature is recorded.

TrueCOC is present.

TrueCOC is filled out in ink and legible.

TrueCOC is filled out with all pertinent information.

TrueIs the Field Sampler's name present on COC?

TrueThere are no discrepancies between the containers received and the COC.

TrueSamples are received within Holding Time.

TrueSample containers have legible labels.

TrueContainers are not broken or leaking.

TrueSample collection date/times are provided.

TrueAppropriate sample containers are used.

TrueSample bottles are completely filled.

TrueSample Preservation Verified.

TrueThere is sufficient vol. for all requested analyses, incl. any requested 
MS/MSDs

TrueContainers requiring zero headspace have no headspace or bubble is 
<6mm (1/4").

TrueMultiphasic samples are not present.

TrueSamples do not require splitting or compositing.

N/AResidual Chlorine Checked.

TestAmerica Canton
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ANALYTICAL REPORT
TestAmerica Laboratories, Inc.
TestAmerica Canton
4101 Shuffel Street NW
North Canton, OH 44720
Tel: (330)497-9396

TestAmerica Job ID: 240-57811-1
Client Project/Site: 86165-02-01, Penta Wood

For:
GHD Services Inc.
1801 Old Highway 8 NW
Suite 114
St. Paul, Minnesota 55112

Attn: Mr. Grant Anderson

Authorized for release by:
11/20/2015 9:43:32 AM

Denise Heckler, Project Manager II
(330)966-9477
denise.heckler@testamericainc.com

This report has been electronically signed and authorized by the signatory. Electronic signature is
intended to be the legally binding equivalent of a traditionally handwritten signature.

Results relate only to the items tested and the sample(s) as received by the laboratory.
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Definitions/Glossary
TestAmerica Job ID: 240-57811-1Client: GHD Services Inc.

Project/Site: 86165-02-01, Penta Wood

Qualifiers

GC Semi VOA

Qualifier Description

^c CCV Recovery is outside acceptance limits.

Qualifier

* RPD of the LCS and LCSD exceeds the control limits

J Reported value was between the limit of detection and the limit of quantitation.

Glossary

These commonly used abbreviations may or may not be present in this report.

¤ Listed under the "D" column to designate that the result is reported on a dry weight basis

Abbreviation

%R Percent Recovery

CFL Contains Free Liquid

CNF Contains no Free Liquid

DER Duplicate error ratio (normalized absolute difference)

Dil Fac Dilution Factor

DL, RA, RE, IN Indicates a Dilution, Re-analysis, Re-extraction, or additional Initial metals/anion analysis of the sample

DLC Decision level concentration

MDA Minimum detectable activity

EDL Estimated Detection Limit

MDC Minimum detectable concentration

MDL Method Detection Limit

ML Minimum Level (Dioxin)

NC Not Calculated

ND Not detected at the reporting limit (or MDL or EDL if shown)

PQL Practical Quantitation Limit

QC Quality Control

RER Relative error ratio

RL Reporting Limit or Requested Limit (Radiochemistry)

RPD Relative Percent Difference, a measure of the relative difference between two points

TEF Toxicity Equivalent Factor (Dioxin)

TEQ Toxicity Equivalent Quotient (Dioxin)

TestAmerica Canton
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Case Narrative
Client: GHD Services Inc. TestAmerica Job ID: 240-57811-1
Project/Site: 86165-02-01, Penta Wood

Job ID: 240-57811-1

Laboratory: TestAmerica Canton

Narrative

CASE NARRATIVE

Client: GHD Services Inc.

Project: 86165-02-01, Penta Wood

Report Number: 240-57811-1

With the exceptions noted as flags or footnotes, standard analytical protocols were followed in the analysis of the samples and no 
problems were encountered or anomalies observed.  In addition all laboratory quality control samples were within established control 
limits, with any exceptions noted below.  Each sample was analyzed to achieve the lowest possible reporting limit within the constraints of 
the method.  In some cases, due to interference or analytes present at high concentrations, samples were diluted.  For diluted samples, 

the reporting limits are adjusted relative to the dilution required.

TestAmerica Canton attests to the validity of the laboratory data generated by TestAmerica facilities reported herein.  All analyses 
performed by TestAmerica facilities were done using established laboratory SOPs that incorporate QA/QC procedures described in the 
application methods.  TestAmerica’s operations groups have reviewed the data for compliance with the laboratory QA/QC plan, and data 

have been found to be compliant with laboratory protocols unless otherwise noted below.

The test results in this report meet all NELAP requirements for parameters for which accreditation is required or available.  Any exceptions 
to NELAP requirements are noted in this report.  Pursuant to NELAP, this report may not be reproduced, except in full, without the written 
approval of the laboratory.

Calculations are performed before rounding to avoid round-off errors in calculated results.

All holding times were met and proper preservation noted for the methods performed on these samples, unless otherwise detailed in the 

individual sections below.

All solid sample results are reported on an "as received" basis unless otherwise indicated by the presence of a % solids value in the 
method header.

This laboratory report is confidential and is intended for the sole use of TestAmerica and its client.

RECEIPT

The samples were received on 11/12/2015; the samples arrived in good condition, properly preserved and on ice.  The temperature of the 

coolers at receipt was 3.2 C.

CHLORINATED HERBICIDES

Sample W-151110-PS-WE (240-57811-1) was analyzed for chlorinated herbicides in accordance with EPA SW-846 Method 8151A. The 
samples were prepared on 11/14/2015 and analyzed on 11/18/2015. 

Surrogates are added during the extraction process prior to dilution.   When the sample dilution is 5X or greater, surrogate recoveries are 

diluted out and no corrective action is required.

Pentachlorophenol exceeded the RPD limit for LCSD 180-160497/3-A.  

Insufficient sample volume was available to perform a matrix spike/matrix spike duplicate/sample duplicate (MS/MSD/DUP) associated 

with analytical batch 180-160497.

No additional analytical or quality issues were noted, other than those described above or in the Definitions/Glossary page.

TestAmerica Canton
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Method Summary
TestAmerica Job ID: 240-57811-1Client: GHD Services Inc.

Project/Site: 86165-02-01, Penta Wood

Method Method Description LaboratoryProtocol

SW8468151A Herbicides (GC) TAL PIT

Protocol References:

SW846 = "Test Methods For Evaluating Solid Waste, Physical/Chemical Methods", Third Edition, November 1986 And Its Updates.

Laboratory References:

TAL PIT = TestAmerica Pittsburgh, 301 Alpha Drive, RIDC Park, Pittsburgh, PA 15238, TEL (412)963-7058

TestAmerica Canton
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Sample Summary
TestAmerica Job ID: 240-57811-1Client: GHD Services Inc.

Project/Site: 86165-02-01, Penta Wood

Lab Sample ID Client Sample ID ReceivedCollectedMatrix

240-57811-1 W-151110-PS-WE Water 11/10/15 13:30 11/12/15 09:15

TestAmerica Canton
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Detection Summary
TestAmerica Job ID: 240-57811-1Client: GHD Services Inc.

Project/Site: 86165-02-01, Penta Wood

Client Sample ID: W-151110-PS-WE Lab Sample ID: 240-57811-1

Pentachlorophenol

LOQ

0.094 ug/L

LOD

0.015

Analyte Result Qualifier Unit Dil Fac D Method Prep Type

Total/NA4J *0.047 8151A

TestAmerica Canton

This Detection Summary does not include radiochemical test results.
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Client Sample Results
TestAmerica Job ID: 240-57811-1Client: GHD Services Inc.

Project/Site: 86165-02-01, Penta Wood

Lab Sample ID: 240-57811-1Client Sample ID: W-151110-PS-WE
Matrix: WaterDate Collected: 11/10/15 13:30

Date Received: 11/12/15 09:15

Method: 8151A - Herbicides (GC)
LOQ LOD

Pentachlorophenol 0.047 J * 0.094 0.015 ug/L 11/14/15 10:30 11/18/15 18:23 4

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

2,4-Dichlorophenylacetic acid 62 ^c 32 - 140 11/14/15 10:30 11/18/15 18:23 4

Surrogate Dil FacAnalyzedPreparedQualifier Limits%Recovery

TestAmerica Canton
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Surrogate Summary
TestAmerica Job ID: 240-57811-1Client: GHD Services Inc.

Project/Site: 86165-02-01, Penta Wood

Method: 8151A - Herbicides (GC)
Prep Type: Total/NAMatrix: Water

Lab Sample ID Client Sample ID (32-140)

DCPA1

62 ^c240-57811-1

Percent Surrogate Recovery (Acceptance Limits)

W-151110-PS-WE

102LCSD 180-160497/3-A Lab Control Sample Dup

Surrogate Legend

DCPA = 2,4-Dichlorophenylacetic acid

Method: 8151A - Herbicides (GC)
Prep Type: Total/NAMatrix: Water

Lab Sample ID Client Sample ID (32-140)

DCPA2

79LCS 180-160497/2-A

Percent Surrogate Recovery (Acceptance Limits)

Lab Control Sample

44MB 180-160497/1-A Method Blank

55MB 180-160497/1-A Method Blank

Surrogate Legend

DCPA = 2,4-Dichlorophenylacetic acid

TestAmerica Canton
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QC Sample Results
TestAmerica Job ID: 240-57811-1Client: GHD Services Inc.

Project/Site: 86165-02-01, Penta Wood

Method: 8151A - Herbicides (GC)

Client Sample ID: Method BlankLab Sample ID: MB 180-160497/1-A
Matrix: Water Prep Type: Total/NA
Analysis Batch: 160918 Prep Batch: 160497

LOQ LOD

Pentachlorophenol <0.078 0.50 0.078 ug/L 11/14/15 10:30 11/18/15 16:23 20

MB MB

Analyte Dil FacAnalyzedPreparedDUnitResult Qualifier

2,4-Dichlorophenylacetic acid 55 32 - 140 11/18/15 16:23 20

MB MB

Surrogate

11/14/15 10:30

Dil FacPrepared AnalyzedQualifier Limits%Recovery

Client Sample ID: Method BlankLab Sample ID: MB 180-160497/1-A
Matrix: Water Prep Type: Total/NA
Analysis Batch: 160918 Prep Batch: 160497

LOQ LOD

Pentachlorophenol <0.016 0.10 0.016 ug/L 11/14/15 10:30 11/18/15 17:59 4

MB MB

Analyte Dil FacAnalyzedPreparedDUnitResult Qualifier

2,4-Dichlorophenylacetic acid 44 32 - 140 11/18/15 17:59 4

MB MB

Surrogate

11/14/15 10:30

Dil FacPrepared AnalyzedQualifier Limits%Recovery

Client Sample ID: Lab Control SampleLab Sample ID: LCS 180-160497/2-A
Matrix: Water Prep Type: Total/NA
Analysis Batch: 160918 Prep Batch: 160497

Pentachlorophenol 5.00 4.55 ug/L 91 40 - 140

Analyte

LCS LCS

DUnitResult Qualifier %Rec

Spike

Added

%Rec.

Limits

2,4-Dichlorophenylacetic acid 32 - 140

Surrogate

79

LCS LCS

Qualifier Limits%Recovery

Client Sample ID: Lab Control Sample DupLab Sample ID: LCSD 180-160497/3-A
Matrix: Water Prep Type: Total/NA
Analysis Batch: 160918 Prep Batch: 160497

Pentachlorophenol 5.00 6.89 * ug/L 138 40 - 140 41 30

Analyte

LCSD LCSD

DUnitResult Qualifier %Rec

Spike

Added

%Rec.

Limits LimitRPD

RPD

2,4-Dichlorophenylacetic acid 32 - 140

Surrogate

102

LCSD LCSD

Qualifier Limits%Recovery

TestAmerica Canton
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QC Association Summary
TestAmerica Job ID: 240-57811-1Client: GHD Services Inc.

Project/Site: 86165-02-01, Penta Wood

GC Semi VOA

Prep Batch: 160497

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

Water 8151A240-57811-1 W-151110-PS-WE Total/NA

Water 8151ALCS 180-160497/2-A Lab Control Sample Total/NA

Water 8151ALCSD 180-160497/3-A Lab Control Sample Dup Total/NA

Water 8151AMB 180-160497/1-A Method Blank Total/NA

Analysis Batch: 160918

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

Water 8151A 160497240-57811-1 W-151110-PS-WE Total/NA

Water 8151A 160497LCS 180-160497/2-A Lab Control Sample Total/NA

Water 8151A 160497LCSD 180-160497/3-A Lab Control Sample Dup Total/NA

Water 8151A 160497MB 180-160497/1-A Method Blank Total/NA

Water 8151A 160497MB 180-160497/1-A Method Blank Total/NA

TestAmerica Canton
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Lab Chronicle
Client: GHD Services Inc. TestAmerica Job ID: 240-57811-1
Project/Site: 86165-02-01, Penta Wood

Client Sample ID: W-151110-PS-WE Lab Sample ID: 240-57811-1
Matrix: WaterDate Collected: 11/10/15 13:30

Date Received: 11/12/15 09:15

Prep 8151A 11/14/15 10:30 CBY160497 TAL PIT

Type

Batch Batch

MethodPrep Type LabAnalystRun

Prepared

or Analyzed

Batch

Number

Dilution

Factor

Total/NA

Analysis 8151A 4 160918 11/18/15 18:23 JMO TAL PITTotal/NA

Laboratory References:

TAL PIT = TestAmerica Pittsburgh, 301 Alpha Drive, RIDC Park, Pittsburgh, PA 15238, TEL (412)963-7058

TestAmerica Canton
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Certification Summary
Client: GHD Services Inc. TestAmerica Job ID: 240-57811-1
Project/Site: 86165-02-01, Penta Wood

Laboratory: TestAmerica Canton
The certifications listed below are applicable to this report.

Authority Program EPA Region Certification ID Expiration Date

Wisconsin 9995181905State Program 08-31-16

Laboratory: TestAmerica Pittsburgh
The certifications listed below are applicable to this report.

Authority Program EPA Region Certification ID Expiration Date

Wisconsin 9980278005State Program 08-31-16

TestAmerica Canton
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Login Sample Receipt Checklist

Client: GHD Services Inc. Job Number: 240-57811-1

Login Number: 57811

Question Answer Comment

Creator: Lonzo, Michael A

List Source: TestAmerica Pittsburgh

List Creation: 11/13/15 02:21 PMList Number: 2

TrueRadioactivity wasn't checked or is </= background as measured by a survey 
meter.

TrueThe cooler's custody seal, if present, is intact.

TrueSample custody seals, if present, are intact.

TrueThe cooler or samples do not appear to have been compromised or 
tampered with.

TrueSamples were received on ice.

TrueCooler Temperature is acceptable.

TrueCooler Temperature is recorded.

TrueCOC is present.

TrueCOC is filled out in ink and legible.

TrueCOC is filled out with all pertinent information.

TrueIs the Field Sampler's name present on COC?

TrueThere are no discrepancies between the containers received and the COC.

TrueSamples are received within Holding Time.

TrueSample containers have legible labels.

TrueContainers are not broken or leaking.

TrueSample collection date/times are provided.

TrueAppropriate sample containers are used.

TrueSample bottles are completely filled.

TrueSample Preservation Verified.

TrueThere is sufficient vol. for all requested analyses, incl. any requested 
MS/MSDs

TrueContainers requiring zero headspace have no headspace or bubble is 
<6mm (1/4").

TrueMultiphasic samples are not present.

TrueSamples do not require splitting or compositing.

N/AResidual Chlorine Checked.

TestAmerica Canton
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ANALYTICAL REPORT
TestAmerica Laboratories, Inc.
TestAmerica Canton
4101 Shuffel Street NW
North Canton, OH 44720
Tel: (330)497-9396

TestAmerica Job ID: 240-58034-1
Client Project/Site: 86165-02-07, Penta Wood

For:
GHD Services Inc.
1801 Old Highway 8 NW
Suite 114
St. Paul, Minnesota 55112

Attn: Mr. Grant Anderson

Authorized for release by:
11/24/2015 4:06:19 PM

Denise Heckler, Project Manager II
(330)966-9477
denise.heckler@testamericainc.com

This report has been electronically signed and authorized by the signatory. Electronic signature is
intended to be the legally binding equivalent of a traditionally handwritten signature.

Results relate only to the items tested and the sample(s) as received by the laboratory.
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Definitions/Glossary
TestAmerica Job ID: 240-58034-1Client: GHD Services Inc.

Project/Site: 86165-02-07, Penta Wood

Qualifiers

GC Semi VOA

Qualifier Description

^c CCV Recovery is outside acceptance limits.

Qualifier

Glossary

These commonly used abbreviations may or may not be present in this report.

¤ Listed under the "D" column to designate that the result is reported on a dry weight basis

Abbreviation

%R Percent Recovery

CFL Contains Free Liquid

CNF Contains no Free Liquid

DER Duplicate error ratio (normalized absolute difference)

Dil Fac Dilution Factor

DL, RA, RE, IN Indicates a Dilution, Re-analysis, Re-extraction, or additional Initial metals/anion analysis of the sample

DLC Decision level concentration

MDA Minimum detectable activity

EDL Estimated Detection Limit

MDC Minimum detectable concentration

MDL Method Detection Limit

ML Minimum Level (Dioxin)

NC Not Calculated

ND Not detected at the reporting limit (or MDL or EDL if shown)

PQL Practical Quantitation Limit

QC Quality Control

RER Relative error ratio

RL Reporting Limit or Requested Limit (Radiochemistry)

RPD Relative Percent Difference, a measure of the relative difference between two points

TEF Toxicity Equivalent Factor (Dioxin)

TEQ Toxicity Equivalent Quotient (Dioxin)

TestAmerica Canton
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Case Narrative
Client: GHD Services Inc. TestAmerica Job ID: 240-58034-1
Project/Site: 86165-02-07, Penta Wood

Job ID: 240-58034-1

Laboratory: TestAmerica Canton

Narrative

CASE NARRATIVE

Client: GHD Services Inc.

Project: 86165-02-07, Penta Wood

Report Number: 240-58034-1

With the exceptions noted as flags or footnotes, standard analytical protocols were followed in the analysis of the samples and no 
problems were encountered or anomalies observed.  In addition all laboratory quality control samples were within established control 
limits, with any exceptions noted below.  Each sample was analyzed to achieve the lowest possible reporting limit within the constraints of 
the method.  In some cases, due to interference or analytes present at high concentrations, samples were diluted.  For diluted samples, 

the reporting limits are adjusted relative to the dilution required.

TestAmerica Canton attests to the validity of the laboratory data generated by TestAmerica facilities reported herein.  All analyses 
performed by TestAmerica facilities were done using established laboratory SOPs that incorporate QA/QC procedures described in the 
application methods.  TestAmerica’s operations groups have reviewed the data for compliance with the laboratory QA/QC plan, and data 

have been found to be compliant with laboratory protocols unless otherwise noted below.

The test results in this report meet all NELAP requirements for parameters for which accreditation is required or available.  Any exceptions 
to NELAP requirements are noted in this report.  Pursuant to NELAP, this report may not be reproduced, except in full, without the written 
approval of the laboratory.

Calculations are performed before rounding to avoid round-off errors in calculated results.

All holding times were met and proper preservation noted for the methods performed on these samples, unless otherwise detailed in the 

individual sections below.

All solid sample results are reported on an "as received" basis unless otherwise indicated by the presence of a % solids value in the 
method header.

This laboratory report is confidential and is intended for the sole use of TestAmerica and its client.

RECEIPT

The samples were received on 11/18/2015; the samples arrived in good condition, properly preserved and on ice.  The temperature of the 

coolers at receipt was 2.6 C.

CHLORINATED HERBICIDES

Sample W-151117-TB-WE (240-58034-1) was analyzed for chlorinated herbicides in accordance with EPA SW-846 Method 8151A. The 
samples were prepared on 11/19/2015 and analyzed on 11/20/2015. 

Surrogates are added during the extraction process prior to dilution.   When the sample dilution is 5X or greater, surrogate recoveries are 

diluted out and no corrective action is required.

Insufficient sample volume was available to perform a matrix spike/matrix spike duplicate/sample duplicate (MS/MSD/DUP) associated 

with analytical batch 180-161120.

No additional analytical or quality issues were noted, other than those described above or in the Definitions/Glossary page.

TestAmerica Canton
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Method Summary
TestAmerica Job ID: 240-58034-1Client: GHD Services Inc.

Project/Site: 86165-02-07, Penta Wood

Method Method Description LaboratoryProtocol

SW8468151A Herbicides (GC) TAL PIT

Protocol References:

SW846 = "Test Methods For Evaluating Solid Waste, Physical/Chemical Methods", Third Edition, November 1986 And Its Updates.

Laboratory References:

TAL PIT = TestAmerica Pittsburgh, 301 Alpha Drive, RIDC Park, Pittsburgh, PA 15238, TEL (412)963-7058

TestAmerica Canton
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Sample Summary
TestAmerica Job ID: 240-58034-1Client: GHD Services Inc.

Project/Site: 86165-02-07, Penta Wood

Lab Sample ID Client Sample ID ReceivedCollectedMatrix

240-58034-1 W-151117-TB-WE Water 11/17/15 14:30 11/18/15 10:00

TestAmerica Canton
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Detection Summary
TestAmerica Job ID: 240-58034-1Client: GHD Services Inc.

Project/Site: 86165-02-07, Penta Wood

Client Sample ID: W-151117-TB-WE Lab Sample ID: 240-58034-1

Pentachlorophenol

LOQ

0.096 ug/L

LOD

0.015

Analyte Result Qualifier Unit Dil Fac D Method Prep Type

Total/NA40.16 8151A

TestAmerica Canton

This Detection Summary does not include radiochemical test results.
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Client Sample Results
TestAmerica Job ID: 240-58034-1Client: GHD Services Inc.

Project/Site: 86165-02-07, Penta Wood

Lab Sample ID: 240-58034-1Client Sample ID: W-151117-TB-WE
Matrix: WaterDate Collected: 11/17/15 14:30

Date Received: 11/18/15 10:00

Method: 8151A - Herbicides (GC)
LOQ LOD

Pentachlorophenol 0.16 0.096 0.015 ug/L 11/19/15 16:00 11/20/15 21:42 4

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

2,4-Dichlorophenylacetic acid 97 ^c 32 - 140 11/19/15 16:00 11/20/15 21:42 4

Surrogate Dil FacAnalyzedPreparedQualifier Limits%Recovery

TestAmerica Canton
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Surrogate Summary
TestAmerica Job ID: 240-58034-1Client: GHD Services Inc.

Project/Site: 86165-02-07, Penta Wood

Method: 8151A - Herbicides (GC)
Prep Type: Total/NAMatrix: Water

Lab Sample ID Client Sample ID (32-140) (32-140)

DCPA1 DCPA2

97 ^c 91240-58034-1

Percent Surrogate Recovery (Acceptance Limits)

W-151117-TB-WE

82 80LCS 180-161120/2-A Lab Control Sample

89 87LCSD 180-161120/3-A Lab Control Sample Dup

82 84MB 180-161120/1-A Method Blank

Surrogate Legend

DCPA = 2,4-Dichlorophenylacetic acid

TestAmerica Canton
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QC Sample Results
TestAmerica Job ID: 240-58034-1Client: GHD Services Inc.

Project/Site: 86165-02-07, Penta Wood

Method: 8151A - Herbicides (GC)

Client Sample ID: Method BlankLab Sample ID: MB 180-161120/1-A
Matrix: Water Prep Type: Total/NA
Analysis Batch: 161161 Prep Batch: 161120

LOQ LOD

Pentachlorophenol <0.016 0.10 0.016 ug/L 11/19/15 16:00 11/20/15 21:18 4

MB MB

Analyte Dil FacAnalyzedPreparedDUnitResult Qualifier

2,4-Dichlorophenylacetic acid 84 32 - 140 11/20/15 21:18 4

MB MB

Surrogate

11/19/15 16:00

Dil FacPrepared AnalyzedQualifier Limits%Recovery

Client Sample ID: Lab Control SampleLab Sample ID: LCS 180-161120/2-A
Matrix: Water Prep Type: Total/NA
Analysis Batch: 161161 Prep Batch: 161120

Pentachlorophenol 5.00 4.32 ug/L 86 40 - 140

Analyte

LCS LCS

DUnitResult Qualifier %Rec

Spike

Added

%Rec.

Limits

2,4-Dichlorophenylacetic acid 32 - 140

Surrogate

82

LCS LCS

Qualifier Limits%Recovery

Client Sample ID: Lab Control Sample DupLab Sample ID: LCSD 180-161120/3-A
Matrix: Water Prep Type: Total/NA
Analysis Batch: 161161 Prep Batch: 161120

Pentachlorophenol 5.00 5.22 ug/L 104 40 - 140 19 30

Analyte

LCSD LCSD

DUnitResult Qualifier %Rec

Spike

Added

%Rec.

Limits LimitRPD

RPD

2,4-Dichlorophenylacetic acid 32 - 140

Surrogate

89

LCSD LCSD

Qualifier Limits%Recovery

TestAmerica Canton

Page 10 of 17 11/24/2015

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15



QC Association Summary
TestAmerica Job ID: 240-58034-1Client: GHD Services Inc.

Project/Site: 86165-02-07, Penta Wood

GC Semi VOA

Prep Batch: 161120

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

Water 8151A240-58034-1 W-151117-TB-WE Total/NA

Water 8151ALCS 180-161120/2-A Lab Control Sample Total/NA

Water 8151ALCSD 180-161120/3-A Lab Control Sample Dup Total/NA

Water 8151AMB 180-161120/1-A Method Blank Total/NA

Analysis Batch: 161161

Lab Sample ID Client Sample ID Prep Type Matrix Method Prep Batch

Water 8151A 161120240-58034-1 W-151117-TB-WE Total/NA

Water 8151A 161120LCS 180-161120/2-A Lab Control Sample Total/NA

Water 8151A 161120LCSD 180-161120/3-A Lab Control Sample Dup Total/NA

Water 8151A 161120MB 180-161120/1-A Method Blank Total/NA

TestAmerica Canton
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Lab Chronicle
Client: GHD Services Inc. TestAmerica Job ID: 240-58034-1
Project/Site: 86165-02-07, Penta Wood

Client Sample ID: W-151117-TB-WE Lab Sample ID: 240-58034-1
Matrix: WaterDate Collected: 11/17/15 14:30

Date Received: 11/18/15 10:00

Prep 8151A 11/19/15 16:00 CBY161120 TAL PIT

Type

Batch Batch

MethodPrep Type LabAnalystRun

Prepared

or Analyzed

Batch

Number

Dilution

Factor

Total/NA

Analysis 8151A 4 161161 11/20/15 21:42 JMO TAL PITTotal/NA

Laboratory References:

TAL PIT = TestAmerica Pittsburgh, 301 Alpha Drive, RIDC Park, Pittsburgh, PA 15238, TEL (412)963-7058

TestAmerica Canton
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Certification Summary
Client: GHD Services Inc. TestAmerica Job ID: 240-58034-1
Project/Site: 86165-02-07, Penta Wood

Laboratory: TestAmerica Canton
The certifications listed below are applicable to this report.

Authority Program EPA Region Certification ID Expiration Date

Wisconsin 9995181905State Program 08-31-16

Laboratory: TestAmerica Pittsburgh
The certifications listed below are applicable to this report.

Authority Program EPA Region Certification ID Expiration Date

Wisconsin 9980278005State Program 08-31-16

TestAmerica Canton
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Login Sample Receipt Checklist

Client: GHD Services Inc. Job Number: 240-58034-1

Login Number: 58034

Question Answer Comment

Creator: Lonzo, Michael A

List Source: TestAmerica Pittsburgh

List Creation: 11/19/15 01:36 PMList Number: 2

TrueRadioactivity wasn't checked or is </= background as measured by a survey 
meter.

TrueThe cooler's custody seal, if present, is intact.

TrueSample custody seals, if present, are intact.

TrueThe cooler or samples do not appear to have been compromised or 
tampered with.

TrueSamples were received on ice.

TrueCooler Temperature is acceptable.

TrueCooler Temperature is recorded.

TrueCOC is present.

TrueCOC is filled out in ink and legible.

TrueCOC is filled out with all pertinent information.

TrueIs the Field Sampler's name present on COC?

TrueThere are no discrepancies between the containers received and the COC.

TrueSamples are received within Holding Time.

TrueSample containers have legible labels.

TrueContainers are not broken or leaking.

TrueSample collection date/times are provided.

TrueAppropriate sample containers are used.

TrueSample bottles are completely filled.

TrueSample Preservation Verified.

TrueThere is sufficient vol. for all requested analyses, incl. any requested 
MS/MSDs

TrueContainers requiring zero headspace have no headspace or bubble is 
<6mm (1/4").

TrueMultiphasic samples are not present.

TrueSamples do not require splitting or compositing.

N/AResidual Chlorine Checked.

TestAmerica Canton
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